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Struktur anjungan minyak dan gas lepas pantai memiliki masa operasi dalam setiap 
desainnya. Saat masa operasi ini berakhir, maka setiap struktur anjungan akan memasuki 
fase pascaproduksi, yakni pembongkaran (decommissioning) instalasi struktur anjungan. 
Terdapat beberapa alternatif DRE (Dismantlement, Repair dan Engineering) pada 
pembongkaran anjungan minyak dan gas lepas pantai diantaranya total removal, partial 
removal dan leave in place. Dalam memilih alternatif DRE pada pembongkaran perlu 
diperhatikan kriteria  yang harus dipertimbangkan sebelum melaksanakan pembongkaran 
anjungan antara lain lingkungan, biaya, dan alih fungsi serta keamanan dalam 
pembongkaran anjungan lepas pantai. Oleh karena itu, penting dilakukan analisa 
pengambilan keputusan yang akan dijadikan sebagai pertimbangan sebelum melaksanakan 
pembongkaran anjungan. Pada tugas akhir ini dilakukan analisa pengambilan keputusan 
dengan teknik kuantitatif dan kualitatif untuk pembongkaran anjungan minyak dan gas 
lepas pantai dengan metode AHP dan SAW. Dari hasil analisis didapatkan keputusan 
alternatif DRE pada pombongkaran fixed platform dengan metode AHP dan SAW adalah 
total removal dengan masing-masing bobot adalah 0,60 dan 0,93. 
 
Kata Kunci : Decommissioning, Total Removal, Partial Removal, Leave in Place, 
Analytical Hierarchy Process, Simple Additive Weighting 
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The structure of offshore platform has a lifetime of operation in each of its designs. When 
this operation end, the structure of the platform will enter the post-production phase, that 
is decommissioning the installation of the platform structure. There are several 
dismantlement, repair and engineering (DRE) alternative on decommissioning of offshore 
platfrom including total removal, partial removal and leave in place. In choosing DRE 
alternative on decommissioning, it is necessary to consider the criteria that must be 
considered before carrying out the decommissioning of the platform, such as environment, 
cost, conversion and sefety. Therefore, it is important to make decision analysis that will 
be taken into consideration before undertaking the decommissioning of offshore platform. 
In this bachelor thesis, a decision making analysis with quantitative and qualitative 
techniques is used to select DRE alternatives on offshore platform decommissioning with 
AHP and SAW methods. From the analysis result obtained the DRE alternative decision 
on fixed platform decommissioning with AHP and SAW method is total removal with each 
weight is 0.60 and 0.93. 
Keywords : Decommissioning, Total Removal, Partial Removal, Leave in Place, 
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comparative analysis of decision making on the selection of DRE alternatives on 
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 Oil and gas are human needs that have been exploited for a long time in order to meet the 
energy source for life activities. Initially oil and gas exploration and exploitation only took 
place on land. Along with the development of knowledge and technology, the business of oil 
and gas utilization has entered deep sea waters. To utilize the hydrocarbons contained in the 
seafloor is required an oil and gas platform which is a structure with technology capable of 
exploration and exploitation activities with all conditions that exist in offshore. Surely this 
structure will require high technology and expensive investment cost with high risk and various 
technical difficulties. However, as oil and gas prices increase, the use of this technology is 
more economical to be utilized. 
 Oil and gas platform technology has long been used in the energy industry. This 
technology was first used in 1891 in Ohio, USA. Indonesia has begun using the first offshore 
platform technology operated by PN PERTAMINA-IIAPCO in October 1970 which was 
inaugurated by President Soeharto at Cinta's production field, north coast of Java. Since that 
time oil and gas platforms are used in various regions of Indonesia including Natuna, East 
Kalimantan and North East Sumatra also Java Sea. Currently the platforms have reached the 
end of the service, so in 2017 will soon begin the decommissoning of the platform. 
 Along with the end of service life of the oil and gas platforms, the platforms will enter the 
decommissioning phase. Usually structure of the oil and gas platform has service life between 
20-25 years. Post operative structures that are no longer used if left alone will cause some 
problems. This issues include the safety, environment and the marine biota around the 
platforms. Based on SKK Migas data there are 613 platforms spread across the territory of 
Indonesia. There are 335 platforms over the age of 20, 151 platforms are 16-20 years, 120 
platforms 11-15 years and 7 platforms that are less than 10 years. As many as 76.51% of the 
platforms have 4 leg and 73.6% are in depths of 50-100 m. While the number of platforms that 
ready to be dismantled amounted to 13 platforms. The post production platforms have caused 
some safety issues in Indonesia. The Marine Security Coordinating Board (Bakorkamla) notes 





Figure 1.1 Offshore Platform Deployment Map in Indonesia 
(Source : SKK Migas, 2016) 
 In many countries, the issue of dismantling offshore platforms cause problems between 
communities, environmental activists, as well as the companies that operate the rig. To 
overcome this, Indonesia has had regulations regulating technical guidelines for the 
dismantling of offshore oil and gas platforms that is minister regulation of ESDM No. 01/2011. 
 Decision making analysis in alternative selection of fixed platform’s dismantlement, repair 
and engineering (DRE) used as a tool for decision makers in the selection process of  DRE’s 
alternative quickly and appropriately, and able to provide more objective recommendations on 
DRE of platforms. 
 There are several alternative of DRE’s offshore platform (Henrion et al., 2014) that are 
complete removal, partial removal and leave in place. In this final project, authors use the 
method Analytical Hierarchy Process (AHP) and Simple Additive Weighting (SAW) to choose 
alternative of DRE’s platform. The AHP method can be used to selectively rank the available 
options effectively on complex issues by utilizing information from experts opinion that 
combine the power of human assumptions and logic. Currently AHP has been applied in 
various areas of management, marketing, finance and analysis of planning and engineering. 
The SAW method is often known as the weighted sum method. This method is the most famous 
and widely used method in the face of  Multiple Attribute Decision Making (MADM) situation. 




 The structure that used as the object of this bachelor thesis is Attaka H platform which is 
located off the coast of Makassar Strait. The platform owned by Chevron Indonesia Company 
was installed in October 1972 with depth of 198 ft. 
 
Figure 1.2 Location of Attaka Platform 
(Source : Google Earth Pro) 
 
Figure 1.3 Structure Modeling by SACS of Attaka Platform 
(Source : PT. Singgar Mulia’s Report) 
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1.2 Problem Formulation 
The problems to be studied in this bachelor thesis are: 
1. What is the result of the decision in the alternative selection of dismantlement, repair, 
and engineering (DRE) on decommissioning of fixed platform with Analitycal 
Hierarchy Process (AHP) method ? 
2. What is the result of the decision in the alternative selection of dismantlement, repair, 
and engineering (DRE) on decommissioning of fixed platform with Simple Additive 
Weighting (SAW) method ? 
1.3 Objectives 
Objectives to be achieved by the author are as follows: 
1. Determine the decision result in dismantlement, repair, and engineering (DRE) 
alternative selection on decommissioning of fixed platform with Analitycal Hierarchy 
Process (AHP) method 
2. Determine the decision result in dismantlement, repair, and engineering (DRE) 
alternative selection on decommissioning of fixed platform with Simple Additive 
Weighting (SAW) method 
1.4 Benefits 
The expected benefits of this bachelor thesis are to be used as a consideration for the 
analysis of decommissioning for relevant stakeholders such as the Ministry of Energy and 
Mineral Resources, Ministry of Marine Affairs and Fisheries, PT Chevron Indonesia and 
PT Pertamina as state-owned energy company as well or other parties. Decision making 
analysis of quantitative and qualitative in this bachelor thesis to determine the decision in 
determining the DRE of  offshore fixed platform installation. 
1.5 Assumptions 
To clarify the problem of this thesis, it is necessary to have the scope of testing or 
assumptions as follows: 
a. This bachelor thesis only used AHP and SAW method in  analyzing decision making. 
b. Decommissioning project is assumed to be done without a hitch. 
c. Alternative decision of decommissioning only considered from predetermined 
criteria. 
d. Decision making based on oil and gas expert’s perspective from operators. 
e. The object of study was conducted on Attaka platform owned PT Chevron Indonesia 
by considering provisions set forth in Permen ESDM No. 11/2011, PP No. 35/2004 
article 78 paragraph 1 and PSC (Production Sharing Contract) agreement 1976-1988, 
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Permen ESDM No. 35/2006, article 17  and 18, and PM Perhubungan No. 129/2016 
article 70 also IMO Guidelines 1989 (Removal of Offshore Installations and 
Structures on the Continental Shelf and in the EEZ). 
1.6 Systematics of Writing 
 Systematics of writing used in this bachelor thesis report consists of five chapters are as 
follows:  
CHAPTER I PREFACE. Explaining several things about the research in the bachelor thesis, 
which is underlying problem of research on decision analysis of decommissioning platforms 
so it is important to do, the formulation of the problems that become the problems and needs 
to be answered, the purpose used to answer the problems raised, benefits gained from the 
research of bachelor thesis, and scope of problems, also an explanation of the reporting system 
used in the bachelor thesis. 
CHAPTER II LITERATURE REVIEW AND BASIC THEORY. Explaining what is the 
references of this bachelor thesis and the basics of theory, equations, and code used in this 
thesis. The theories listed in this chapter include: a general description of the structure of 
platform, the decommissioning of platforms, the techniques and methods of quantitative and 
qualitative decision making. 
CHAPTER III RESEARCH METHODOLOGY. Explaining the sequence of analysis 
performed to solve the problem in this bachelor thesis. 
CHAPTER IV RESULT AND DISCUSSION. Describing the application of decision making 
methods that have been done in this thesis  and discusses the results that have been obtained.  
CHAPTER V CONCLUSION. Explaining the conclusions that have been obtained from the 












































LITERATURE REVIEW AND BASIC THEORY 
 
2.1 Literature Review 
 The decision making technique using the Fuzzy Multiple Attribute Decision Making 
(FMADM) method is a decision selection method by determining the most optimal alternative 
choice of selected alternatives with predetermined criteria. Simple Additive Weighting (SAW) 
is one of the commonly used methods in the case of FMADM. This method of research ever 
conducted by Heri Sulistiyo on “Sistem Pendukung Keputusan Untuk Menentukan Penerima 
Beasiswa di SMAN 6 Pandeglang”. Decision making technique with FMADM method is a 
quantitative and qualitative decision making technique that can be applied to complex problems 
in daily life. 
 Fuzzy technique can be used in many problems, both in industry and in the formal field. 
The research of  Muhammad Eka Putra Galus has done research on “Analisa Penggunaan 
Metode AHP dan Fuzzy AHP pada Perankingan Siswa” with case study of SMK N 1 Batam. 
 Reason used Fuzzy (Kusumadewi, 2010 on Nabila Khalida Sukandar, 2014) are: 
1.  Fuzzy logic concept is easy to understand because Fuzzy logic uses the basic set theory, 
then the mathematical concepts based on Fuzzy reasoning are fairly easy to understand. 
2.  Fuzzy logic is very flexible, able to adapt to the changes and uncertainties that 
accompanied the problem. 
3.  Fuzzy logic has a tolerance to incorrect data. If given a group of fairly homogeneous 
data, and then there are some "exclusive" data, then Fuzzy logic has the ability to handle 
such exclusive data. 
4.  Fuzzy logic is capable of modeling very complex nonlinear functions. 
5.  Fuzzy logic can build and apply the experiences of experts directly without having to go 
through the training process. In this case, often known as Fuzzy Expert System which 
becomes the most important part. 
6.  Fuzzy logic can work in conjunction with conventional control techniques. This 
generally occurs in the field of mechanical engineering as well as electrical engineering. 




 The analysis using AHP method was done in the field of engineering and maritime 
management ever done by K.L Na et al in a journal entitled “An Expert Knowledge Based 
Decommissioning Alternative Selection System for Fixed Oil and Gas Assets in The South 
China Sea”. 
 Analysis of decision making in choosing the method of platform decommissioning has 
been done by Ocean Engineering student Rizqi August who researched “Analisis 
Pembongkaran Platform Pertamina ED-WELL Tripod Berbasis Biaya, Waktu dan Trade-Off 
Analisis”. The study used trade-off analysis technique to determine decommissioning method 
to be selected with cost and time criteria so that the best decision was made using partial 
removal method.  
2.2 Basic Theory 
2.2.1 Offshore Structure 
An offshore platform is an offshore constructed structure to support the exploration or 
exploitation of oil and gas. Usually the offshore platform has a drilling rig that serves to analyze 
the reservoir's geological properties as well as to create a hole that allows the removal of 
petroleum or natural gas reserves from the reservoir. This offshore structure does not have 
direct access to land, can be fixed in the seafloor and required to survive in all weather 
conditions. 
Some concepts of offshore structures are (Ainnillah, 2017): 
a. Fixed Offshore Structure 
 In fixed construction, vertical, horizontal and moment loads can be transformed by the 
foundation construction to the seafloor. This type is the oldest and most built. One 
disadvantage is that production and installation costs of steel structures will rise 
exponentially to depth. An example is the jack up platform. 
b. Floating Offshore Structure 
This type has a character moves to follow the wave motion. Often this platform is 
connected to the seabed using mechanical equipment mooring line or dynamic positioning. 
For this type of platform, the most important is the mobility and its ability to anticipate the 
movement due to waves and currents. 
c. Compliant Structure 
This type of platform aims to meet the requirements of special functions such as 
economic factors and technical factors. The general planning principle of the compliant 
structure is to obtain an optimal solution to the requirements of those functions. An example 
of this type is Tension Leg Platform. 
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2.2.2. Decision Making Method 
 Any decisions taken in a defined environment contain two elements, namely act and 
outcome. Actions are often called variable (free) decisions, while the results are called variable 
(not free) consequences. The decision maker chooses the action so that the result is the best. If 
the alternatives of action are available, then it becomes a matter of  selection problem between 
those choices of actions that produce the best results (Rosyid, 2009). 
 The decision making process according to Simon's model [2] can be divided into four 
phases are (Dwi Citra Hartini et al, 2015): 
a. Intelligence Phase 
Decision makers perform the identification process on all scope of issues to be solved. 
At this stage the decision maker must understand the reality and define the problem by 
testing the data obtained. 
b. Design Phase 
Modeled a defined problem by deciphering a decision element first, an alternative 
decision variable, evaluation criteria selected. The model is then validated based on the 
criteria set for evaluating the alternative decision to be selected. Determination of 
solutions is the process of designing and developing alternative decisions, determining 
the number of actions taken, and assigning the weight given to each alternative. 
c. Choice Phase 
The stage of selection of the solution produced by the model. When the solution is 
acceptable in this last phase, then proceed with the implementation of decision 
solutions in real world. 
d. Implementation of Solution 
Essentially the implementation of a proposed solution to a problem is the initiation of 
new things or the introduction of change that must be managed. User expectations 
should be managed as part of change management. 
2.2.2.1. Simple Additive Weighting (SAW) Method 
 Fuzzy Multiple Attribute Decision Making (FMADM) is a method used to find the 
optimal alternative of a number of alternatives with certain criteria. Heri Sulistiyo states that 
the core of FMADM is to determine the weight for each attribute, then proceed with a ranking 
process that will select the alternatives already given. Basically, there are 3 approaches to 
finding attribute weights, which are subjective, objective and subjective approaches between 
subjective and objective. In solving the problem of FMADM, one of method that can be used 
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is Simple Additive Weighting (SAW) method. This method is commonly known as the 
weighted summing method. 
 In this research, SAW method is chosen because this method determines the weight of 
each attribute, then done by ranking to find the best DRE alternative on decommissioning from 
several alternatives, so it is expected that the assessment will be more accurate because it is 
based on the weight of the criteria that have been determined. 
 The basic concept of the SAW method is to find a weighted sum of performance ratings 
on each alternative on all attributes. The SAW method requires the process of normalizing the 














                𝑖𝑓 𝑗 𝑐𝑜𝑠𝑡 𝑎𝑡𝑡𝑟𝑖𝑏𝑢𝑡𝑒
   (2.1) 
 
where: 
𝑟𝑖𝑗   = weighted normalized performance rating 
𝑥𝑖𝑗   = attribute weight of each criteria 
𝑀𝑎𝑥 𝑥𝑖𝑗
𝑖
 = the biggest weight of each criteria 
𝑀𝑖𝑛 𝑥𝑖𝑗
𝑖
 = the smallest weight of each criteria 
benefit  = if the biggest weights are the best 
cost   = if the smallest weights are the best 
 𝑟𝑖𝑗 is the normalized performance rating of the Ai alternatives in the Cj; i=1,2...,m attribute 
and j=1,2,...,n. Weight preference for each alternative (Ai) given by: 
   𝐴𝑖 =  ∑ 𝑤𝑗𝑟𝑖𝑗
𝑛
𝑗=1      (2.2) 
where: 
Ai = the rank for each alternative 
Wj = the weight of each criteria 
rij = the weighted normalized performance rating 
The largest weight of Vi indicates that Ai's alternatives are preferred. 
2.2.2.2. Analitycal Hierarchy Process (AHP) Method 
 AHP is a method developed by mathematicians from the University of Pittsburgh, Prof. 
Thomas L. Saaty. AHP is a method for making alternative decision sequences and choosing 
the best alternative at the time of decision making with several criteria in decision making. The 
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most important thing of this method is the functional hierarchy with the main input of human 
perception. This decision making method is effective to simplify and accelerate complex 
decision-making processes by solving the problem into sections, organizing sections or 
variables in a hierarchical order, assigning numerical weights to subjective considerations of 
the importance of each variable and synthesizing these considerations for defining variables 
Which has the highest priority and acts to influence the outcome of the situation. 
2.2.2.2.1. Basic Principles of AHP 
 In solving the problem with AHP there are several principles that must be understood 
(Sudaryono, 2010), including: 
1 Create a hierarchy 
 Complex systems can be understood by breaking them into supporting elements, 
arranging elements hierarchically and combining them. 
2 Weighing criteria and alternative 
 Criteria and alternative are done by pairwise comparisons. According to Saaty (1988), 
for variety of issues of scale 1 to 9 is the best scale for expressing opinions. The weight and 
definition of qualitative opinion from the comparison scale of Saaty can be measured by 
analytical tables such as table 2.1. 




1 Equal Importance 
3 Moderate Importance 
5 Strong Importance 
7 Very strong Imporatnce 
9 Extreme Importance 
2,4,6,8 Weight between two adjacent weights 
 
 This research uses validity test by conducting expert judgment in the form of 
questionnaire. The expert in this case is someone who is an expert in a certain field / 
someone who knows about the issues to be studied. 
3 Set priorities 
 For each criteria and alternative, a pairwise comparison is required. The weight of the 
relative comparison of all criteria can be adjusted to the predetermined judgment to 
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generate weight and priority. Weights and priorities are calculated by manipulating the 
matrix or by solving the mathematical equations 
4 Logical Consistency 
 Consistency has two meanings. First, similar objects can be grouped according to 
uniformity and relevance. Second, it concerns the degree of relationship between objects 
based on certain criteria. 
 Basically the procedure in the AHP method (Sudaryono, 2010), includes: 
1.  Identify the problem and determine the desired solution, then compile the hierarchy of 
problems encountered 
2.  Determining the priority of the elements 
 The first step in determining the priority of the elements is to make a pair comparison, ie 
comparing the elements in pairs according to given criteria. A pairwise comparison matrix 
is filled with numbers to represent the relative importance of an element against the other 
elements. 
3. Measuring consistency 
 In making decisions, it is important to know how well consistency is done because we 
do not want decisions based on consideration with low consistency. Things done in this 
step: 
• Multiply each weight in the first column with the relative priority of the first 
element, the weight in the second column with the relative priority of the second 
element and so on. 
• Add each line 
• The result of the sum of rows divided by the relevant relative priority element 
• Sum it up with the number of elements that exist, the result is called χ max 






n = the number of elements 




  (2.4) 
6.  Check the consistency of the hierarchy. If the weight is more than 10%, then the 
weighting of judgment data must be corrected. However, if the consistency ratio is less 
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than or equal to 10%, then the calculation result can be stated correctly. List of random 
consistency indexes such as table 2.2. 
Table 2.2 List of Random Consistency Index 
















7.  Priority setting in each hierarchy 
8.  Priority synthesis 
9.  Decision making 
2.2.3. Decommissioning of Offshore Platform 
 Decommissioning is a process whereby the oil and gas operators and offshore pipelines 
that planned, obtained approval for and carry out the dismantling, disposal or reuse of such 
installations when they are no longer required for the present purpose (Offshore Technology 
Report, BOMEL Ltd, 2001).  
 In determining the DRE’s alternative of offshore platform decommissioning, it is 
necessary to consider several factors, namely the age of the structure of the platform, the 
location and depth of the platform, the type of platform, the environmental conditions, the 





2.2.3.1. Decommissioning Processes and Steps of Offshore Platform 
 In carrying out the decommissioning of offshore platforms, there are several processes 
to be implemented, including: 
a.  Project management 
b.  Engineering and planning 
c.  Fulfillment of licenses and rules 
d.  Preparation of platform and blockage wells 
e.  Rules of conductor 
f.  Mobilization and demobilization of barge 
g.  Release of platform 
h.  Pipeline dan cable dismantling 
i.  Material disposal and site cleaning 
The general process of decommissioning is as follows (Murdjito, 2015): 
1. Installation of lifting aids and ready to cut 
2. 50 % pre tension on slings and cutting 
3. Lifting and moving 
4. Laying down the top side to designated on barge 
5. Rigging the lifting aids on the jacket 
6. Cutting the jacket & conductor at sea bed 
7. Lifting the jacket 
8. Laying down the jacket to designated on barge 
9. Split the jacket (2 part) 
10. Sea fastening 
11. Sea transportation 
 




Figure 2.2 Decommissioning Process 
2.2.3.2. Decommissioning Alternatives of Offshore Platform 
 Generally there are 3 DRE alternatives on decommissioning of offshore platforms. 
Alternative selection is taken after various considerations and impacts on the environment 
caused by the selection of alternatives used that can be applied on decommissioning of a 
platform (August W.R, 2017), namely: 
a.  Complete Removal Decommissioning 
 This alternative is an alternative to the discharge of a whole platform, all components of 
the platform being dismantled and transported using Heavy Lift Vessel (HLV) and barge to the 
land. In this process platform is cut into 2 parts, top side and jacket. The top side can be used 
again while the jacket will be cut into scrap. In the work done by cutting the connection between 
jacket and topside, then jacket will cut 5 ft from above seabed using ROV. 
b. Partial Removal Decommissioning 
 This alternative is an alternative to dismantling the platform by removing a portion of the 
platform and leaving the rest where the platform operates. This method is done by separating 
the topside and jacket, topside will be taken to the mainland while the jacket will be left in 
place. In partial removal, the abandoned jacket has several options, ie jackets cut according to 
regulation and used as coral reef habitats, reused as jackets for renewable energy generation 
(wind, current and wave). 
c.  Leave In Place Decommissioning 
 This alternative is also called abandonment that is an alternative to demolition where the 
platform is left in place and abandoned after the previous release of riser procedure. This 
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method is commonly used for platforms located at a depth of more than 400 ft and is not on 
the shipping line. 
2.2.3.3. Policies of Offshore Platform Decommissioning  
2.2.3.3.1. National Policies 
• Ministry of Energy and Mineral Resources regulation No. 11/2011 (Technical 
Guidelines for Offshore Oil and Gas Installation) 
Article 1 Paragraph 3 
Decommissioning is the work of partial or complete cutting of the installation 
and removal / transport of the decommissioning results to a designated location. 
Article 2 
Decommissioning of offshore installation is done in case the offshore 
installation is no longer used or will be reused for oil and gas exploration and / or 
exploitation activities elsewhere. 
Article 3 
The regulation of technical guidelines for the dismantling of offshore 
installations aims to ensure the safety of oil and gas and the implementation of 
environmental management, to maintain the condition of offshore installations as state 
property and shipping safety, and to optimize the use of state property. 
Article 5 
Implementation of offshore installation disposal as referred to in Article 4 shall 
be conducted by the Contractor in accordance with the laws and regulations. 
Article 12 
(1) The obligations of contractors, among others: 
a) cut the conductors for 5 (five) meters below the mud line (mud line) or parallel 
to the seabed in terms of the distance between the sludge (mud line) and the 
seabed is less than five (5) meters; 
b) cut the conductor cut segments along a maximum of twelve (12) meters; 
c) dismantle the installation on the surface (top side facility) by cutting the 
welded joints between piles with deck feet; 
d) cut the pile and the holder for 5 (five) meters below the mud line (mud line) or 
parallel to the seabed in terms of the distance between the sludge (mud line) 
and the seabed is less than five (5) meters; 
e) bypass the conduit above the riser bend point and at a distance of three (3) 
meters from the base of the foot installation; 
f) clog the abandoned pipelines and buried deep ends one (1) meter or protected 
by a safety material; 
g) cut the pipeline that will be moved, into small sections along the 9 (nine) meters 
up to twelve (12) meters. 
• Government regulation No. 35/2004 article 78 paragraph 1 and PSC (Production 
Sharing Contract) agreement 1976-1988. 
The existence of the post-operation platform becomes the responsibility of the 






• Ministry of Transportation regulation No. 129/2016 
Article 70 
(1) Building permits and / or installations in the waters shall be granted to the owner in 
accordance with the period of utilization 
(2) Building permits and / or installations in waters that have expired the term of 
utilization and will be reused, may be renewed upon approval of the Director 
General 
• Ministry of Energy and Mineral Resources regulation No. 35/2006, article 17 and 18 
Minister of Energy and Mineral Resources  may propose the removal of operating 
goods (including offshore oil platforms) to be utilized, transferred or destroyed with the 
approval of the Minister of Finance. In order to utilize oil and gas platforms, other 
functions must be carried out in full research, whether related to technical issues, 
standard rules, environments, and applicable legislation. 
2.2.3.3.2. International Policies 
• IMO Guidelines 1989 (Removal of Offshore Installations and Structures on the 
Continental Shelf and in the EEZ) 
The main points in the IMO Guidelines are: 
a) The general principle is that all disused installation “are required to be 
removed”; 
b) Installation in water depths of less than 75 metres, or 100 metres after 1 January 
1998, and weighing less than 4000 tonnes should be removed unless: 
• not technically feasible 
• involving extreme cost; or 
• constituting unacceptable risk to personnel or the marine environment; 
c) An unobstructed water column of 55 metres must be left in the event of a partial 
removal; 
d) All installation after 1 January 1998 are to be designed and built so that their 
entire removal is feasible. 
Existing installation in water depths of greater than 75 metres (or 100 metres if 
installed after 1 January 1998) or weighing more than 4000 tonnes can be wholly or 
partially left in place, provided it is shown that they do not cause unjustifiable 
interference with other users of sea. However, there is no exception to complete 
removal where the installation os structure is located in approaches to ports, or in straits 
used for international navigation, in customary deep draught lanes and IMO adopted 
routing systems. 
2.2.3.4. Utilization Alternatives of Offshore Platform Decommissioning 
 Utilization of offshore oil and gas platforms is possible with an accurate feasibility study 
and consideration of economic, structural and environmental factors. Currently, in some 
countries, several alternatives have been made to reuse the post production offshore oil and gas 






a. Artificial Coral & Aquaculture 
The program of utilization of post-production offshore oil and gas platforms for 
marine habitat is also known as "rig to reef". There are several references to the 
implementation of the rig to reef program in Indonesia (Murdjito, 2015), including: 
• United States of America 
 This program has been done for a long time in America, especially in 
the Gulf of Mexico and Louisiana. This oil production platform is also called 
the largest complex of artificial reefs in the world. Since 2000, 151 platforms 
have been converted to permanent coral reefs. There are 90 platforms 
transported to the new location and 61 platform left in place. 
• Brunei 
 Brunei has had a rig to reef program policy since 1998. The Shell Brunei 
Petroleum offshore operator has transported a number of old platforms and 
jackets to two areas designed for artificial reef locations far from the shipping 
line. 
b. The location of sports and water tours 
Utilization of post production oil and gas platform structure for reuse has been 
successfully done in East Coast of Sabah, Malaysia. Currently underwater adventure 
tour around Sipadan island, has been known by divers around the world. 
c. Military post 
Malaysia will implement the utilization of a modified post-production platform for 
its defense post in Bintulu. It is planned that the platform will be used for helicopter 
landing base, handling drones, and stations for Malaysian special task force. 
d. Renewable energy 
In theory the platforms that is no longer operating can still be utilized to produce 
renewable energy coming from wind, current, and geothermal (Murdjito, 2015). 
e. Monitoring station and marine research 
f. Rescue Base 
This utilization has been made in the UK where the private sector utilizes the post 










































   
   
 
 
   
   
 
   
  
 
   
    
   
 
 

























































3.1 Research Flowchart 
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Furthermore, for each method described by the advanced flowchart, Figure 3.1a 




























Calculate the Weights 
Ranking 
Finish 
Problem Identification and Determine the 
Solution 
Selection Criteria 
Formulating Problem in the Structure of 
Hierarchy 
Forming a Pairwise Comparison Matrices 
Consistency Test 















Figure 3.1b Research Flowchart of Bachelor Thesis (Advanced) 
3.2 Research Steps 
Based on the research flowchart, the research procedures and research steps in achieving 
the purpose of this bachelor thesis is described as follows: 
1. Literature Review 
The study of literature as reference materials and the sources of theories required in 
the completion of this thesis are obtained from various sources, among others the 
collection of books, magazines, journals in ITS library and FTK reading room and 
internet access also module/note during lectures at Ocean Engineering Department, 
ITS. 
2. Collecting Data 
The data required are primary data taken from questionnaires to oil and gas experts 
in Indonesia and secondary data in the form of platform structure and environmental 
data. 
3. Development Study of Alternatives 
Explain the alternatives of DRE undertaken in the decommissioning as well as the 
advantages and disadvantages of each alternative. 
4. Method Analysis 
Give Alternative Weights to Each 
Criteria 
Give Weights (W) 
Normalization Matrix 





Explain the application of quantitative and qualitative decision making techniques 
used in this bachelor thesis by using AHP and SAW methods. 
5. Decision Making 
From the application of decision making techniques obtained the best decision based 
on predetermined criteria of each method. 
6. Result and Conclusion 
The results and conclusions of this research are the best decision alternative to 
determine DRE of decommissioning using AHP and SAW method. 
3.3 Method of Collecting Data 
a. Primary Data 
Represents the data obtained directly from the object under study. In this thesis 
the primary data collection method was obtained by using questionnaires with AHP and 
SAW methods. The questionnaire contains a list of written questions that have been 
prepared previously based on literature studies and submitted to respondents who come 
from a specified professional oil and gas operators. The design of the questionnaire in 
this research is in the appendices. 
b. Secondary Data 
Represents data obtained from other parties. In this thesis, secondary data is a 
collection of structural and environmental data obtained from DRE project report by Ir. 

















Table 3.1 Data of Attaka H Platform 
Platform Name Attaka H 
Location Makassar Strait,  East Kalimantan 
0º 09’ 44,901’’ S 
117 º 38’ 54,482’’ E 
 
Operator Chevron Indonesia Company 
Installation Time Oktober 1972 
Dimensional Work Area 40” x 40” (Unmanned) 
Number of Leg 4 
Jacket Support Main Deck, Cellar Deck, Sub Cellar Deck, Boat Landing 
(1), Barge Bumper (2), Riser (11), Conductor (8) 
Depth 198 ft (60,4 m) 
Wave Height 16,3 ft (100 th) 
Wave Period 8,1 s (100 th) 
Average of Surface 
Temperature 
30 º C 
Ph 7,51 
Total Weight 5,495.335 kips 
Number of Deck 3 
Number of Well 8 
Number of Pile 4 
 
 
Figure 3.2 Attaka Platform 
(Source: DRE Project Report) 
26 
 



























RESULT AND DISCUSSION 
The analysis conducted in this bachelor thesis is the selection of DRE alternatives on the 
decommissioning of offshore oil and gas platforms using Analytical Hierarchy Process (AHP) 
and Simple Additive Weighting (SAW) methods. 
4.1 Analytical Hierarchy Process (AHP) Method 
The steps of the AHP method that is done in the DRE alternative selection of platform 
decommissioning are as follows: 
a. Arrange the Hierarchy 
Arrangement of hierarchical structure of problems with the first level is the 
purpose of the problem of determining DRE alternative of decommissioning Attaka H 
Platform owned by Chevron Indonesia Company in Makassar Strait, the second level 
is criteria considered; environment (C1), cost (C2),conversion (C3), security and safety 
(C4), and the last level is the DRE alternative; total removal (A1), partial removal (A2), 
and leave in place (A3). The hierarchical structure of this problem can be seen in the 
Figure 4.1 at appendix A. 
b. Weighting for Pairwise Comparison 
If the hierarchy has been properly composed, then weighted on each hierarchy 
based on its relative importance level. In this thesis, the comparison is done at level  2 
(between criteria), level 3 (between subcriteria) and level 4 (between alternatives). 
Weighting at level 4 (between alternatives), is intended to compare the weight of choice 
based on each criterioa. The result of weighting is the weight which is the character of 
each alternative. While weighting at level 2 (criteria), intended to compare the weight 
of each criteria in order to achieve the goal so obtained weighting from the importance 
of each criteria to achieve the established goal of determining the DRE alternative of 
Attaka platform decommissioning. The weighting procedure of pairwise comparisons 
in AHP refers to the weighting developed by Thomas L Saaty as in the Table 2.1.  
In weighting the importance of pairwise comparison applies the law of the 
reciprocal axioms, meaning that if an element A is weighted 5 times more important 
than element B, then element B is more important 1/5 than element A. If A and B are 
equally important then each weighs 1 . 
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Data collection at this thesis is done by using questioner, for multiple 
comparison done by using matrix differentiation questioner. 
c. Consistency Test 
Each pairwise comparison element will be tested for consistency in weighting 
in order to do the next step. Each stage can be continued if the weighting done is 
consistent. Respondent assessments as follows: 
Table 4.1a Comparison Pairwise between Decision Maker 
 
Table 4.1b Normalized Matrix 
 
1) Respondent 1 
Table 4.1.1 Comparison Pairwise between Criteria
 
Expert 1 Expert 2 Expert 3
Expert 1 1 0.2 3 0.84 0.18
Expert 2 5.00 1 7 3.27 0.72
Expert 3 0.33 0.14 1 0.36 0.08
Total 6.33 1.34 11.00 4.54 1






Root of Product Priority Vector
Expert 1 Expert 2 Expert 3
Expert 1 0.16 0.15 0.27 0.19
Expert 2 0.79 0.74 0.64 0.72
Expert 3 0.05 0.11 0.09 0.08




Environment Cost Conversion Safety
Environment 1 0.20 3 0.20 0.59 0.1
Cost 5 1 7 0.33 1.85 0.3
Conversion 0.33 0.14 1 0.20 0.31 0.1
Safety 5 3 5 1 2.94 0.5
Total 11.33 4.34 16.00 1.73 6.08 1










Table 4.1.2 Normalized Matrix 
 
Based on the Table 4.1.1 obtained weighting data based on the first expert 
thought in determining the priority. In this case the expert selects from 4 criteria. From 
the above data obtained CR is 2.94%, because CR <10% then the decision is consistent. 
 
Figure 4.2a Determining The Priority of Criteria 
Table 4.1.3 Weighting of Environtmental Criteria with Subcriteria 
 
Based on data CR is 6.49%, because CR < 10% then the decision is consistent. 
Environment Cost Conversion Safety
Environment 0.09 0.05 0.19 0.12 0.109
Cost 0.44 0.23 0.44 0.19 0.325
Conversion 0.03 0.03 0.06 0.12 0.060
Safety 0.44 0.69 0.31 0.58 0.505




Biomass Production Coral Habitat
Biodiversity 
Increasing
Biomass Production 1 5 5 2.92 0.64
Coral Habitat 0.20 1 5 1.00 0.22
Biodiversity Increasing 0.20 0.20 1 0.34 0.07
Total 1.40 6.20 11.00 4.57 1








Table 4.1.4 Normalized Matrix 
 
Table 4.1.5 Weighting of Cost Criteria with Subcriteria 
 
Based on data CR is 6.49%, because CR < 10% then the decision is consistent. 
Table 4.1.6 Normalized Matrix 
 
Table 4.1.7 Weighting of Conversion Criteria with Subcriteria 
 






Biomass Production 0.71 0.81 0.45 0.66
Coral Habitat 0.14 0.16 0.45 0.25
Biodiversity Enhancement 0.14 0.03 0.09
0.09




Pre Decommissioning Operasional Recovery Area
Pre Decommissioning 1 0.20 0.20 0.34 0.07
Operasional 5 1 5 2.92 0.64
Recovery Area 5 0.20 1 1.00 0.22
Total 11.00 1.40 6.20 4.57 1









Pre Decommissioning 0.09 0.14 0.03 0.09
Operasional 0.45 0.71 0.81 0.66
Recovery Area 0.45 0.14 0.16 0.25




Aquaculture Tourism Potential 
Renewable 
Energy
Aquaculture 1 5 0.20 1 0.22
Tourism Potential    0.20 1 0.20 0.34 0.07
Renewable Energy 5 5 1 2.92 0.64
Total 6.20 11.00 1.40 4.57






Root of Product Priority Vector
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Table 4.1.8 Normalized Matrix 
 
Table 4.1.9 Weighting of Safety Criteria with Subcriteria 
 
Based on data CR is 6.49%, because CR < 10% then the decision is consistent. 
Table 4.1.10 Normalized Matrix 
 
Table 4.1.11Weighting of Biomass Production Subcriteria with Alternatives 
 




Aquaculture Tourism Potential 
Renewable 
Energy
Aquaculture 0.16 0.45 0.14 0.25
Tourism Potential    0.03 0.09 0.14 0.09
Energi Alternatif        0.81 0.45 0.71 0.66




Shipping Access Fishing Activities
Risk of Work 
Safety
Shipping Access 1 5 0.20 1 0.22
Fishing Activities 0.20 1 0.20 0.34 0.07
Risk of Work Safety 5 5 1 2.92 0.64
Total 6.2 11 1.4 4.57






Root of Product Priority Vector
Shipping Access Fishing Activities
Risk of Work 
Safety
Shipping Access 0.16 0.45 0.14 0.25
Fishing Activities 0.03 0.09 0.14 0.09
Risk of Work Safety 0.81 0.45 0.71 0.66
Total 1 1 1 1
Factor B Element
WeightFactor A Element
Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 5 1 0.22
Partial Removal 5 1 5 2.92 0.64
Leave in Place 0.20 0.20 1 0.34 0.07
Total 6.20 1.40 11.00 4.57








Table 4.1.12 Normalized Matrix 
 
Table 4.1.13 Weighting of Coral Habitat Subcriteria with Alternatives 
 
Based on data CR is 6.49%, because CR < 10% then the decision is consistent. 
Table 4.1.14 Normalized Matrix 
 
Table 4.1.15 Weighting of Biodiversity Enhancement Subcriteria with 
Alternatives 
 





Total Removal Partial Removal Leave in Place
Total Removal 0.16 0.14 0.45 0.25
Partial Removal 0.81 0.71 0.45 0.66
Leave in Place 0.03 0.14 0.09 0.09




Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 0.20 0.34 0.07
Partial Removal 5 1 5 2.92 0.64
Leave in Place 5 0.20 1 1 0.22
Total 11 1.40 6.20 4.57




Root of Product Priority VectorFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 0.09 0.14 0.03 0.09
Partial Removal 0.45 0.71 0.81 0.66
Leave in Place 0.45 0.14 0.16 0.25




Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 0.20 0.34 0.07
Partial Removal 5 1 5 2.92 0.64
Leave in Place 5 0.20 1 1 0.22
Total 11.0 1.4 6.2 4.57
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Table 4.1.16 Normalized Matrix 
 
Table 4.1.17 Weighting of Predecommissioning Cost Subcriteria with 
Alternatives 
 
Based on data CR is 6.49%, because CR < 10% then the decision is consistent. 
Table 4.1.18 Normalized Matrix 
 
Table 4.1.19 Weighting of  Operational Cost Subcriteria with Alternatives 
 
Based on data CR is 6.49%, because CR < 10% then the decision is consistent. 
 
 
Total Removal Partial Removal Leave in Place
Total Removal 0.09 0.14 0.03 0.09
Partial Removal 0.45 0.71 0.81 0.66
Leave in Place 0.45 0.14 0.16 0.25




Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 0.20 0.34 0.07
Partial Removal 5 1 5 2.92 0.64
Leave in Place 5 0.20 1 1 0.22
Total 11.0 1.4 6.2 4.57




Root of Product Priority VectorFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 0.09 0.14 0.03 0.09
Partial Removal 0.45 0.71 0.81 0.66
Leave in Place 0.45 0.14 0.16 0.25




Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 0.20 0.34 0.07
Partial Removal 5 1 0.20 1 0.22
Leave in Place 5 5 1 2.92 0.64
Total 11.0 6.2 1.4 4.57








Table 4.1.20 Normalized Matrix 
 
Table 4.1.21 Weighting of Recovery Area Cost with Alternatives 
 
Based on data CR is 6.49%, because CR < 10% then the decision is consistent. 
Table 4.1.22 Normalized Matrix 
 
Table 4.1.23 Weighting of Aquaculture Subcriteria with Alternatives 
 




Total Removal Partial Removal Leave in Place
Total Removal 0.09 0.03 0.14 0.09
Partial Removal 0.45 0.16 0.14 0.25
Leave in Place 0.45 0.81 0.71 0.66




Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 0.20 0.34 0.07
Partial Removal 5 1 0.20 1 0.22
Leave in Place 5 5 1 2.92 0.64
Total 11.0 6.2 1.4 4.57




Priority VectorRoot of ProductFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 0.09 0.03 0.14 0.09
Partial Removal 0.45 0.16 0.14 0.25
Leave in Place 0.45 0.81 0.71 0.66




Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 0.20 0.34 0.07
Partial Removal 5 1 0.20 1 0.22
Leave in Place 5 5 1 2.92 0.64
Total 11.0 6.2 1.4 4.57
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Table 4.1.24 Normalized Matrix 
 
Table 4.1.25 Weighting of Tourism Potential Subcriteria with Alternatives 
 
Based on data CR is 6.49%, because CR < 10% then the decision is consistent. 
Table 4.1.26 Normalized Matrix 
 
Table 4.1.27 Weighting of Renewable Energy Subcriteria with Alternatives  
 
Based on data CR is 2.29%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.09 0.03 0.14 0.09
Partial Removal 0.45 0.16 0.14 0.25
Leave in Place 0.45 0.81 0.71 0.66




Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 0.20 0.34 0.07
Partial Removal 5 1 5 2.92 0.64
Leave in Place 5 0.20 1 1 0.22
Total 11.0 1.4 6.2 4.57






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.09 0.14 0.03 0.09
Partial Removal 0.45 0.71 0.81 0.66
Leave in Place 0.45 0.14 0.16 0.25




Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 0.20 0.34 0.08
Partial Removal 5 1 3.00 2.466212074 0.60
Leave in Place 5 0.33 1 1.19 0.29
Total 11.0 1.5 4.2 4.14








Table 4.1.28 Normalized Matrix 
 
Table 4.1.29 Weighting of Shipping Access Subcriteria with Alternatives 
 
Based on data CR is 5.78%, because CR < 10% then the decision is consistent. 
Table 4.1.30 Normalized Matrix 
 
Table 4.1.31 Weighting of Work Safety Risks with Alternatives 
 
Based on data CR is 7.2%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.09 0.13 0.05 0.09
Partial Removal 0.45 0.65 0.71 0.61
Leave in Place 0.45 0.22 0.24 0.30




Total Removal Partial Removal Leave in Place
Total Removal 1 5 9 3.56 0.69
Partial Removal 0.20 1 7 1.12 0.22
Leave in Place 0.11 0.14 1 0.25 0.05
Total 1.3 6.1 17.0 5.15




Root of Product Priority VectorFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 0.763 0.814 0.529 0.702
Partial Removal 0.153 0.163 0.412 0.242
Leave in Place 0.085 0.023 0.059 0.056




Total Removal Partial Removal Leave in Place
Total Removal 1 7 9 3.98 0.74
Partial Removal 0.14 1 5 0.89 0.17
Leave in Place 0.11 0.20 1 0.28 0.05
Total 1.3 8.2 15.0 5.36








Table 4.1.32 Normalized Matrix 
 
Table 4.1.33 Weighting of Fishing Activities Safety with Alternatives 
 
Based on data CR is 7.2%, because CR < 10% then the decision is consistent. 
Table 4.1.34 Normalized Matrix 
 
Table 4.1.35 All Weight Evaluation 
 
 
Total Removal Partial Removal Leave in Place
Total Removal 0.797 0.854 0.600 0.750
Partial Removal 0.114 0.122 0.333 0.190
Leave in Place 0.089 0.024 0.067 0.060




Total Removal Partial Removal Leave in Place
Total Removal 1 7 9 3.98 0.74
Partial Removal 0.14 1 5 0.89 0.17
Leave in Place 0.11 0.20 1 0.28 0.05
Total 1.3 8.2 15.0 5.36




Priority VectorFactor A Element
Factor B Element
Root of Product
Total Removal Partial Removal Leave in Place
Total Removal 0.80 0.85 0.60 0.75
Partial Removal 0.11 0.12 0.33 0.19
Leave in Place 0.09 0.02 0.07 0.06




PLB HTK PB PD OP RA AK PP EA AP RKP APR
0.66 0.25 0.09 0.09 0.66 0.25 0.25 0.09 0.66 0.25 0.09 0.66
Total Removal 0.25 0.09 0.09 0.09 0.09 0.09 0.09 0.09 0.09 0.70 0.75 0.75
Partial Removal 0.66 0.66 0.66 0.66 0.25 0.25 0.25 0.66 0.61 0.24 0.19 0.19






Environment Cost Conversion Safety





Figure 4.2b Determining The Priority of Each Subcriteria 
 






































Figure 4.2d The Ranked Alternatives 
Table 4.1.35 is the result of computation by inputting the eigen vector and 
summing up all the eigen vectors associated with each alternative. Based on the above 
data obtained the weight of all weight evaluation of DRE alternatives. The highest 
weight of all weight evaluation is best decision of DRE alternative. So it can be known 
from respondent 1 that the best decision of DRE alternative is total removal with the 
weight is  0.429. 
2) Respondent 2 
Table 4.2.1 Comparison Pairwise between Criteria 
 
Based on the Table 4.2.1 obtained weighting data based on the second expert 
thought in determining the priority. In this case the expert selects from 4 criteria. From 





















Environment Cost Conversion Safety
Environment 1 5.0 3.0 1 1.97 0.408
Cost 0.2 1 1 0.3 0.51 0.105
Conversion 0.3 1 1 0.3 0.58 0.120
Safety 1 3.0 3.0 1 1.73 0.359
Total 2.53 10 8 2.67 4.82 1











Table 4.2.2 Normalized Matrix 
 
 
Figure 4.3a Determining The Priority of Criteria 
Table 4.2.3 Weighting of Environtmental Criteria with Subcriteria 
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Environment Cost Conversion Safety
Environment 0.394736842 0.5 0.375 0.375 0.411
Cost 0.078947368 0.1 0.125 0.125 0.107




Total 1 1 1 1 1
WeightFactor A Element
Factor B Element
Biomass Production Coral Habitat
Biodiversity 
Enhancement
Biomass Production 1 0.2 0.2 0.34 0.09
Coral Habitat 5.0 1 1 1.71 0.45
Biodiversity 
Enhancement
5.0 1 1 1.71 0.45
Total 11.00 2.20 2.20 3.76 1
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Table 4.2.4 Normalized Matrix 
 
Table 4.2.5 Weighting of Cost Criteria with Subcriteria  
 
Based on data CR is 0.72%, because CR < 10% then the decision is consistent. 
Table 4.2.6 Normalized Matrix 
 
4.2.7 Weighting of Conversion Criteria with Subcriteria 
  






Biomass Production 0.09 0.09 0.09 0.0909
Coral Habitat 0.45 0.45 0.45 0.4545
Biodiversity Enhancement 0.45 0.45 0.45
0.4545




Pre Decommissioning Operational Recovery Area
Pre Decommissioning 1 0.33 3.00 1.00 0.26
Operational 3 1 5 2.47 0.63
Recovery Area 0.3 0.20 1 0.41 0.10
Total 4.33 1.53 9.00 3.91 1










Pre Decommissioning 0.23 0.22 0.33 0.26
Operational 0.69 0.65 0.56 0.63
Recovery Area 0.08 0.13 0.11 0.11




Aquaculture Tourism Potential 
Area Renewable 
Energi
Aquaculture 1 3 3 2 0.6
Tourism Potential    0.33 1 1 0.693 0.2
Renewable Energi        0.33 1 1 0.693 0.2
Total 1.67 5 5 3.47






Root of Product Priority Vector
42 
 
Table 4.2.8 Normalized Matrix 
 
Table 4.2.9 Weighting of Safety Criteria with Subcriteria 
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Table 4.2.10 Normalized Matrix 
 
Table 4.2.11 Weighting of Biomass Production Subcriteria with Alternatives  
 
Based on data CR is 3.38%, because CR < 10% then the decision is consistent. 
Aquaculture Tourism Potential 
Area Renewable 
Energi
Aquaculture 0.60 0.60 0.60 0.60
Tourism Potential    0.20 0.20 0.20 0.20
Renewable Energi        0.20 0.20 0.20 0.20




Shipping Access Fishing Activities
Risk of Work 
Safety
Shipping Access 1 5 1 1.71 0.45
Fishing Activities 0.20 1 0.20 0.34 0.09
Risk of Work Safety 1 5 1 1.71 0.45
Total 2.2 11 2.2 3.76






Root of Product Priority Vector
Shipping Access Fishing Activities
Risk of Work 
Safety
Shipping Access 0.45 0.45 0.45 0.45
Fishing Activities 0.09 0.09 0.09 0.09
Risk of Work Safety 0.45 0.45 0.45 0.45
Total 1 1 1 1
WeightFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 1 5 5 2.92 0.68
Partial Removal 0.2 1 3 0.84 0.20
Leave in Place 0.2 0.3 1 0.41 0.09
Total 1.40 6.33 9 4.31






Root of Product Priority Vector
43 
 
Table 4.2.12 Normalized Matrix 
 
Table 4.2.13 Weighting of Coral Habitat Subcriteria with Alternatives  
 
 Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Table 4.2.14 Normalized Matrix 
 
Table 4.2.15 Weighting of Biodiversity Enhancement Subcriteria with 
Alternatives 
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.71 0.79 0.56 0.69
Partial Removal 0.14 0.16 0.33 0.21
Leave in Place 0.14 0.05 0.11 0.10
Total 1 1 1 1
Factor B Element
WeightFactor A Element
Total Removal Partial Removal Leave in Place
Total Removal 1 3 3 2.08 0.60
Partial Removal 0.3 1 1 0.69 0.20
Leave in Place 0.3 1 1 0.69 0.20
Total 1.67 5 5 3.47






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.60 0.60 0.60 0.60
Partial Removal 0.20 0.20 0.20 0.20
Leave in Place 0.20 0.20 0.20 0.20




Total Removal Partial Removal Leave in Place
Total Removal 1 3 3 2.08 0.6
Partial Removal 0.33 1 1 0.69 0.2
Leave in Place 0.33 1 1 0.69 0.2
Total 1.67 5 5 3.47
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Table 4.2.16 Normalized Matrix 
 
Table 4.2.17 Weighting of Predecommissioning Cost Subcriteria with 
Alternatives 
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Table 4.2.18 Normalized Matrix 
 
Table 4.2.19 Weighting of  Operational Cost Subcriteria with Alternatives  
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.60 0.60 0.60 0.60
Partial Removal 0.20 0.20 0.20 0.20
Leave in Place 0.20 0.20 0.20 0.20




Total Removal Partial Removal Leave in Place
Total Removal 1 5 5 2.92 0.71
Partial Removal 0.2 1 1 0.58 0.14
Leave in Place 0.2 1 1 0.58 0.14
Total 1.4 7 7 4.09






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.71 0.71 0.71 0.714
Partial Removal 0.14 0.14 0.14 0.143
Leave in Place 0.14 0.14 0.14 0.143




Total Removal Partial Removal Leave in Place
Total Removal 1 5 5 2.92 0.71
Partial Removal 0.2 1 1 0.58 0.14
Leave in Place 0.2 1 1 0.58 0.14
Total 1.4 7 7 4.09
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Table 4.2.20 Normalized Matrix 
 
Table 4.2.21 Weighting of Recovery Area Cost with Alternatives  
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Table 4.2.22 Normalized Matrix 
 
Table 4.2.23 Weighting of Aquaculture Subcriteria with Alternatives  
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.71 0.71 0.71 0.71
Partial Removal 0.14 0.14 0.14 0.14
Leave in Place 0.14 0.14 0.14 0.14




Total Removal Partial Removal Leave in Place
Total Removal 1 5 5 2.92 0.71
Partial Removal 0.2 1 1 0.58 0.14
Leave in Place 0.2 1 1 0.58 0.14
Total 1.4 7 7 4.09






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.71 0.71 0.71 0.71
Partial Removal 0.14 0.14 0.14 0.14
Leave in Place 0.14 0.14 0.14 0.14
Total 1 1 1 1
Factor B Element
WeightFactor A Element
Total Removal Partial Removal Leave in Place
Total Removal 1 3 3 2.08 0.6
Partial Removal 0.3 1 1 0.69 0.2
Leave in Place 0.3 1 1 0.69 0.2
Total 1.7 5 5 3.47
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Table 4.2.24 Normalized Matrix 
 
Table 4.2.25 Weighting of Tourism Potential Subcriteria with Alternatives 
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Table 4.2.26 Normalized Matrix 
 
Table 4.2.27 Weighting of Renewable Energy Subcriteria with Alternatives  
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.60 0.60 0.60 0.60
Partial Removal 0.20 0.20 0.20 0.20
Leave in Place 0.20 0.20 0.20 0.20
Total 1 1 1 1
WeightFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 1 3 3 2.08 0.6
Partial Removal 0.3 1 1 0.69 0.2
Leave in Place 0.3 1 1 0.69 0.2
Total 1.7 5 5 3.47






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.60 0.60 0.60 0.60
Partial Removal 0.20 0.20 0.20 0.20
Leave in Place 0.20 0.20 0.20 0.20
Total 1 1 1 1
WeightFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 1 3 3 2.08 0.6
Partial Removal 0.3 1 1 0.69 0.2
Leave in Place 0.3 1 1 0.69 0.2
Total 1.7 5 5 3.47
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Table 4.2.28 Normalized Matrix 
 
Table 4.2.29 Weighting of Shipping Access Subcriteria with Alternatives 
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Table 4.2.30 Normalized Matrix 
 
Table 4.2.31 Weighting of Work Safety Risks with Alternatives 
 
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.60 0.60 0.60 0.60
Partial Removal 0.20 0.20 0.20 0.20
Leave in Place 0.20 0.20 0.20 0.20




Total Removal Partial Removal Leave in Place
Total Removal 1 5 5 2.92 0.71
Partial Removal 0.20 1 1 0.58 0.14
Leave in Place 0.20 1 1 0.58 0.14
Total 1.4 7 7 4.09






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.714 0.714 0.714 0.714
Partial Removal 0.143 0.143 0.143 0.143
Leave in Place 0.143 0.143 0.143 0.143




Total Removal Partial Removal Leave in Place
Total Removal 1 5 5 2.92 0.71
Partial Removal 0.20 1 1 0.58 0.14
Leave in Place 0.20 1 1 0.58 0.14
Total 1.4 7 7 4.09
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Table 4.2.32 Normalized Matrix 
 
Table 4.2.33 Weighting of Fishing Activities Safety with Alternatives  
Based on data CR is 0%, because CR < 10% then the decision is consistent. 
Table 4.2.34 Normalized Matrix 
 
Table 4.2.35 All Weight Evaluation 
 
Total Removal Partial Removal Leave in Place
Total Removal 0.714 0.714 0.714 0.714
Partial Removal 0.143 0.143 0.143 0.143
Leave in Place 0.143 0.143 0.143 0.143




Total Removal Partial Removal Leave in Place
Total Removal 1 5 5 2.92 0.71
Partial Removal 0.20 1 1 0.58 0.14
Leave in Place 0.20 1 1 0.58 0.14
Total 1.4 7 7 4.09






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.71 0.71 0.71 0.71
Partial Removal 0.14 0.14 0.14 0.14
Leave in Place 0.14 0.14 0.14 0.14
Total 1 1 1 1
WeightFactor A Element
Factor B Element
PLB HTK PB PD OP RA AK PP EA AP RKP APR
0.1 0.45 0.45 0.26 0.63 0.11 0.60 0.20 0.20 0.45 0.1 0.45
Total Removal 0.69 0.60 0.60 0.71 0.71 0.71 0.60 0.60 0.60 0.71 0.71 0.71
Partial Removal 0.21 0.20 0.20 0.14 0.14 0.14 0.20 0.20 0.20 0.14 0.14 0.14




Environment  Cost Conversion Safety
All Weight 
Evaluation





Figure 4.3b Determining The Priority of Each Subcriteria 
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Figure 4.3d The Ranked Alternatives 
Table 4.2.35 is the result of computation by inputting the eigen vector and 
summing up all the eigen vectors associated with each alternative. Based on the above 
data obtained the weight of all weight evaluation of DRE alternatives. The highest 
weight of all weight evaluation is best decision of DRE alternative. So it can be known 
from respondent 2 that the best decision of DRE alternative is total removal with the 
weight is  0.657. 
3) Respondent 3 
















Total Removal Leave in Place Partial Removal
Environment Cost Conversion Safety
Environment 1 0.11 1 0.14 0.35 0.1
Cost 9 1 5 0.20 1.73 0.3
Conversion 1.00 0.20 1 0.20 0.45 0.1
Safety 7 5 5 1 3.64 0.5
Total 18.00 6.31 12.00 1.54 6.77 1










Table 4.3.2 Normalized Matrix 
 
Based on the Table 4.3.1 obtained weighting data based on the first expert 
thought in determining the priority. In this case the expert selects from 4 criteria. From 
the above data obtained CR is 6.62%, because CR <10% then the decision is consistent. 
 
Figure 4.4a Determining The Priority of Criteria 
Table 4.3.3 Weighting of Environtmental Criteria with Subcriteria 
 
Based on data CR is 5,65%, because CR < 10% then the decision is consistent. 
Environment Cost Conversion Safety
Environment 0.06 0.02 0.08 0.09 0.062
Cost 0.50 0.16 0.42 0.13 0.301
Conversion 0.06 0.03 0.08 0.13 0.075
Safety 0.39 0.79 0.42 0.65 0.561




Biomassa Production Coral Habitat
Biodiversity 
Enhancement
Biomassa Production 1 0.11 3 0.69 0.13
Coral Habitat 9.00 1 9 4.33 0.79
Biodiversity Enhancement 0.33 0.11 1 0.33 0.06
Total 10.33 1.22 13 5.48
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Table 4.3.4 Normalized Matrix 
 
Table 4.3.5 Weighting of Cost Criteria with Subcriteria  
 
Based on data CR is 0,26%, because CR < 10% then the decision is consistent. 
Table 4.3.6 Normalized Matrix 
 
Table 4.3.7 Weighting of Conversion Criteria with Subcriteria 
 






Biomassa Production 0.10 0.09 0.23 0.14
Coral Habitat 0.87 0.82 0.69 0.79
Biodiversity Enhancement 0.03 0.09 0.08 0.07
Total 1 1 1 1
WeightFactor A Element
Factor B Element
Pre Decommissioning Operational Recovery Area
Pre Decommissioning 1 0.20 0.20 0.34 0.07
Operational 7 1 7 3.66 0.74
Recovery Area 3 0.14 1 0.75 0.15
Total 11.00 1.34 8.20 4.95










Pre Decommissioning 0.09 0.15 0.02 0.09
Operational 0.64 0.74 0.85 0.74
Recovery Area 0.27 0.11 0.12 0.17




Aquaculture Tourism Potential 
Renewable 
Energy
Aquaculture 1 0.3 0.14 0 0.07
Tourism Potential    3.00 1 0.14 0.75 0.15
Energi Alternatif        7 7 1 3.66 0.75
Total 11.00 8.33 1.29 4.90
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Table 4.3.8 Normalized Matrix 
 
Table 4.3.9 Weighting of Safety Criteria with Subcriteria 
 
Based on data CR is 8.65%, because CR < 10% then the decision is consistent. 
Table 4.3.10 Normalized Matrix 
 
Table 4.3.11 Weighting of Biomass Production Subcriteria with Alternatives 
 
Based on data CR is 3.44%, because CR < 10% then the decision is consistent. 
Aquaculture Tourism Potential 
Renewable 
Energy
Aquaculture 0.09 0.04 0.11 0.08
Tourism Potential    0.27 0.12 0.11 0.17
Energi Alternatif        0.64 0.84 0.78 0.75
Total 1 1 1 1
WeightFactor A Element
Factor B Element
Shipping Access Fishing Activities
Risk of Work 
Safety
Shipping Access 1 0.20 0.11 0.28 0.05
Fishing Activities 5.00 1 0.11 0.82 0.15
Risk of Work Safety 7 9 1 3.98 0.73
Total 13 10.2 1.22 5.45






Root of Product Priority Vector
Shipping Access Fishing Activities
Risk of Work 
Safety
Shipping Access 0.08 0.02 0.09 0.06
Fishing Activities 0.38 0.10 0.09 0.19
Risk of Work Safety 0.54 0.88 0.82 0.75




Total Removal Partial Removal Leave in Place
Total Removal 1 0.33 5 1.19 0.30
Partial Removal 3 1 3 2.08 0.52
Leave in Place 0.20 0.33 1 0.41 0.10
Total 4.20 1.67 9 3.98
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Table 4.3.12 Normalized Matrix 
 
Table 4.3.13 Weighting of Coral Habitat Subcriteria with Alternatives  
 
 Based on data CR is 6.8%, because CR < 10% then the decision is consistent. 
Table 4.3.14 Normalized Matrix 
 
Table 4.3.15 Weighting of Biodiversity Enhancement Subcriteria with 
Alternatives 
 
Based on data CR is 3.44%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.24 0.20 0.56 0.33
Partial Removal 0.71 0.60 0.33 0.55
Leave in Place 0.05 0.20 0.11 0.12
Total 1 1 1 1
WeightFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 1 0.14 3 0.75 0.16
Partial Removal 7 1 5 3.27 0.70
Leave in Place 0 0.20 1 0.41 0.09
Total 8 1.34 9 4.65






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.12 0.11 0.33 0.19
Partial Removal 0.84 0.74 0.56 0.71
Leave in Place 0.04 0.15 0.11 0.10




Total Removal Partial Removal Leave in Place
Total Removal 1 3 3 2.08 0.52
Partial Removal 0.3 1 5 1.19 0.30
Leave in Place 0.3 0.20 1 0.41 0.10
Total 1.7 4.2 9 3.98
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Table 4.3.16 Normalized Matrix 
 
Table 4.3.17 Weighting of Predecommissioning Cost Subcriteria with 
Alternatives  
 
Based on data CR is 5.17%, because CR < 10% then the decision is consistent. 
Table 4.3.18 Normalized Matrix 
 
Table 4.3.19 Weighting of  Operational Cost Subcriteria with Alternatives 
 
 Based on data CR is 4.97%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.60 0.71 0.33 0.55
Partial Removal 0.20 0.24 0.56 0.33
Leave in Place 0.20 0.05 0.11 0.12
Total 1 1 1 1
WeightFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 1 0.20 3.00 0.84 0.21
Partial Removal 5 1 3 2.47 0.60
Leave in Place 0 0.33 1 0.48 0.12
Total 6.3 1.5 7.0 4.08






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.16 0.13 0.43 0.24
Partial Removal 0.79 0.65 0.43 0.62
Leave in Place 0.05 0.22 0.14 0.14




Total Removal Partial Removal Leave in Place
Total Removal 1 7.00 0.33 1.33 0.31
Partial Removal 0.14 1 0.33 0.36 0.09
Leave in Place 3 3 1 2.08 0.49
Total 4.1 11.0 1.7 4.23
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Table 4.3.20 Normalized Matrix 
 
Table 4.3.21 Weighting of Recovery Area Cost with Alternatives 
 
Based on data CR is 6.49%, because CR < 10% then the decision is consistent. 
Table 4.3.22 Normalized Matrix 
 
Table 4.3.23 Weighting of Aquaculture Subcriteria with Alternatives  
 
Based on data CR is 1.69%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.24 0.64 0.20 0.36
Partial Removal 0.03 0.09 0.20 0.11
Leave in Place 0.72 0.27 0.60 0.53
Total 1 1 1 1
WeightFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 1 5.00 5.00 2.92 0.64
Partial Removal 0 1 5.00 1 0.22
Leave in Place 0 0 1 0.34 0.07
Total 1.4 6.2 11.0 4.57






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.71 0.81 0.45 0.66
Partial Removal 0.14 0.16 0.45 0.25
Leave in Place 0.14 0.03 0.09 0.09




Total Removal Partial Removal Leave in Place
Total Removal 1 0.33 3 1 0.27
Partial Removal 3 1 3 2.08 0.56
Leave in Place 0.3 0 1 0.48 0.13
Total 4.3 1.7 7 3.70
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Table 4.3.24 Normalized Matrix 
 
Table 4.3.25 Weighting of Tourism Potential Subcriteria with Alternatives  
 
Based on data CR is 4.68%, because CR < 10% then the decision is consistent. 
Table 4.3.26 Normalized Matrix 
 
Table 4.3.27 Weighting of Renewable Energy Subcriteria with Alternatives  
 
Based on data CR is 9.05%, because CR < 10% then the decision is consistent 
Total Removal Partial Removal Leave in Place
Total Removal 0.23 0.20 0.43 0.29
Partial Removal 0.69 0.60 0.43 0.57
Leave in Place 0.08 0.20 0.14 0.14
Total 1 1 1 1
WeightFactor A Element
Factor B Element
Total Removal Partial Removal Leave in Place
Total Removal 1 3.00 0.14 0.75 0.15
Partial Removal 0 1 0 0.36 0.07
Leave in Place 7 7.00 1 3.66 0.75
Total 8.3 11.0 1.3 4.90






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.12 0.27 0.11 0.17
Partial Removal 0.04 0.09 0.11 0.08
Leave in Place 0.84 0.64 0.78 0.75




Total Removal Partial Removal Leave in Place
Total Removal 1 7 7 3.66 0.71
Partial Removal 0.14 1 5 0.89 0.17
Leave in Place 0.14 0.20 1 0.31 0.06
Total 1.3 8.2 13 5.16
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Table 4.3.28 Normalized Matrix 
 
Table 4.3.29 Weighting of Shipping Access Subcriteria with Alternatives 
 
Based on data CR is 5.40%, because CR < 10% then the decision is consistent. 
Table 4.3.30 Normalized Matrix 
 
Table 4.3.31 Weighting of Work Safety Risks with Alternatives 
 
Based on data CR is 7.51%, because CR < 10% then the decision is consistent. 
Total Removal Partial Removal Leave in Place
Total Removal 0.78 0.85 0.54 0.72
Partial Removal 0.11 0.12 0.38 0.21
Leave in Place 0.11 0.02 0.08 0.07




Total Removal Partial Removal Leave in Place
Total Removal 1 9 3 3 0.62
Partial Removal 0.11 1 5 0.82 0.17
Leave in Place 0.14 0.20 1 0.31 0.06
Total 1.3 10.2 9 4.86






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.797 0.882 0.333 0.671
Partial Removal 0.089 0.098 0.556 0.247
Leave in Place 0.114 0.020 0.111 0.082




Total Removal Partial Removal Leave in Place
Total Removal 1 0.11 9 1 0.18
Partial Removal 9 1 3 3 0.55
Leave in Place 0.11 0.11 1 0.23 0.04
Total 10.1 1.2 13.0 5.44
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Table 4.3.32 Normalized Matrix 
 
Table 4.3.33 Weighting of Fishing Activities Safety with Alternatives 
 
Based on data CR is 1.95%, because CR < 10% then the decision is consistent.  
Table 4.3.34 Normalized Matrix 
 







Total Removal Partial Removal Leave in Place
Total Removal 0.099 0.091 0.692 0.294
Partial Removal 0.890 0.818 0.231 0.646
Leave in Place 0.011 0.091 0.077 0.060




Total Removal Partial Removal Leave in Place
Total Removal 1 5 7.00 3.27 0.72
Partial Removal 0.20 1 3.00 0.84 0.19
Leave in Place 0 0 1 0.36 0.08
Total 1.3 6 11.0 4.54






Root of Product Priority Vector
Total Removal Partial Removal Leave in Place
Total Removal 0.74 0.79 0.64 0.72
Partial Removal 0.15 0.16 0.27 0.19
Leave in Place 0.11 0.05 0.09 0.08




PLB HTK PB PD OP RA AK PP EA AP RKP APR
0.14 0.79 0.07 0.09 0.74 0.17 0.08 0.17 0.75 0.06 0.19 0.75
Total Removal 0.33 0.19 0.55 0.24 0.36 0.66 0.29 0.17 0.72 0.67 0.29 0.72
Partial Removal 0.55 0.71 0.33 0.62 0.11 0.25 0.57 0.08 0.21 0.25 0.65 0.19
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All Weight 
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Figure 4.4b Determining The Priority of Each Subcriteria 
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Figure 4.4d The Ranked Alternatives 
Table 4.3.35 is the result of computation by inputting the eigen vector and 
summing up all the eigen vectors associated with each alternative. Based on the above 
data obtained the weight of all weight evaluation of DRE alternatives. The highest 
weight of all weight evaluation is best decision of DRE alternative. So it can be known 
from respondent 3 that the best decision of DRE alternative is total removal with the 
weight is  0.54. 
Table 4.4 The Ranked Alternatives 
 
Based on table 4.4 obtained the best DRE alternative on platform 
decommissioning with calculating the average of all weight evaluation from experts. 
The best alternative based on AHP method is total removal because it has the highest 
























Total Removal 0.43 0.66 0.54 0.60
Partial Removal 0.30 0.17 0.27 0.21







Figure 4.5 The Ranked Alternatives by All Experts 
4.2 Simple Additive Weighting (SAW) Method 
The steps of SAW method which is conducted in the selection of DRE alternative on 
platform decommissioning are as follows: 
a. Compilation of Situation Components 
The results of problem identification are: 
1) The Goal of Problems 
The goal to be achieved in this bachelor thesis is the selection of DRE 
alternative on Attaka platform decommissioning owned by Chevron Indonesia 
Company in Makassar Strait. 
2) Determine alternatives and criteria 
To determine the best DRE alternative on platform decommissioning is taken 
some criteria (C) as consideration as in the following table: 
































Total Removal Partial Removal Leave in Place
63 
 
Based on the criteria provided, it can be determined that meet all these criteria 
as an alternative problem. The alternatives are selected as in the following table: 
Tabel 4.6 Decision Alternatives 
No Alternatives 
A1 Total Removal 
A2 Partial Removal 
A3 Leave in Place 
 
Prior to weight ranking, given some consideration in giving the language weight 
of each criteria. Consideration based on expert opinion and research data that 
has been done. 
a. Environmental and Coversion Criteria 
Consideration of environmental and conversion criteria based on the 
journal by A. M Fowler, P.I Macreadie, D.O.B Jones and D.J Booth who 
are experts in the field of environment. The object of research was 
conducted on the Grace platform, California. The following is the Grace 
platform data. 
Table 4.7 The Grace Platform Data 
Platform Name Grace 
Location Southern California 
34.1795720 South, -119.4678280 
East 
Operator Venoco 
Dimension 3120 m2 (bottom footprint) 






Figure 4.6 The Grace Platform Location 
There are 14 environmental criteria used in the assessment of experts 
that are ranked based on environmental performance ie production of 
exploitable biomass, provision of reef habitat, protection from trawling, loss 
of developed community, enhancement of diversity, energy use, gass 
emission, contamination, spread of invasive species, alteration of tropic 
webs, facilitation of disease, smothering of soft bottom communities, 
alteration of hydrodynamic regimes, and habitat damage from scattering of 
debris. Here are the results of the assessment conducted; 
Table 4.8 Experts Assessment Result 
Alternatives Total Approval 
Criteria 
Leave in place 14 
Partially remove, transport to shore, reuse 4 
Partially remove, transport to shore, recycle 2 
Partially remove, transport to shore, scrap 1 
Partially remove, relocate to shallow water 10 
Partially remove, relocate to deep water 5 
Completely remove, transport to shore, reuse 2 
Completely remove, transport to shore, recycle 2 
Completely remove, transport to shore, scrap 2 
Completely remove, relocate to shallow water 4 




b. Cost Criteria 
Consideration of cost criteria based on research by Rizqi August, 2017, 
which discusses the decommissioning analysis based on cost and time. The 
object of the study was conducted on the Ed-Well Tripod platform. Here is 
an Ed-Well Tripod platfrom data. 
Table 4.9 Ed-Well Platform Data 
Platform Name Ed-Well Tripod 
Location ONWJ Field 
005˚ 55’ 05 South, 107˚ 56’ 07.20’’ 
East 
Operator Pertamina 
Depth 142 ft 
Operation  1979 
Research result of cost estimation on decommissioning are: 
Table 4.10 Research Result 
Alternatives Cost 
Leave in place Rp. 63.949.752.200 
Partial Removal Rp. 88.464.377.200 
Total Removal Rp. 112.268.652.200 
c. Safety Criteria 















Table 4.11 Safety Considerations 
Leave in place - Serious problems when structures are 
used in fisheries activities such as 
deformation and corrosion resulting in 
loss of fishermen. In addition, trawls that 
are involved in the structure of the bridge 
are dangerous to the ship. (Fisheries 
Directorate of Norway) 
- Until 2013, there are 12 ship collision 
events with the platform that is no longer 
operating (Bakorkamla RI) 
- Slightly risky for fisheries and 
navigation (PTTEP) 
Partial Removal - No risk to fisheries and navigation 
(PTTEP) 
Total Removal - No risk to fisheries and navigation 
(PTTEP) 
3) Determine the weight of each alternative and criteria. 
Table 4.12 Specifying The Weight Scale of each Criteria 
Intensity of 
Importance 
Definition of Importance 
1 Equal importance 
2 Moderate importance 
3 Strong importance 
4 Very strong importance 
5 Extreme importance 
b. Problem Analysis 
Analysis of SAW method is done with the following steps (Afshari et al, 2010): 
• Respondent 1 
Step 1: 
In order tu calculate computing Weighted Sum Vector; 
1) Construct a pairwise comparison matrix for criteria with respect to objective 
Saaty’s scale.  
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2) For each comparison, we will decide which of two criteria is the most important, 
then assign a weight to show how much important it is. 
3) Compute each element of the comparison matrix by its colomn total and 
calculate the prority vector by finding the row averages. 
4) Weighted sum matrix is found by multiplying the pairwise comparison matrix 
and priority vector. 
5) Dividing all the elements of the weighted sum matrix by their respective priority 
vector element. 
6) Compute the average of this value to obtain 𝜆𝑚𝑎𝑥 
7) Find the Consistency Index, CI, as (2.3) 
8) Calculate the consistency ratio, CR, as (2.4) 
9) Judgement consistency can be checked by taking CR of CI with the appropriate 
value in Table 2.2. The CR is acceptable, if it does not exceed 10%. If it more, 
the judgement matrix is inconsistent. To obtain a consisten matrix, judgements 
should be reviewed and improved. The result as Table 
Table 4.13a Weights of Criteria by Comparison Matrix 
 
Table 4.13b The Weighted Criteria 
C1 C2 C3 C4 
0.109 0.325 0.060 0.505 
Step 2: 
Construct a decision matrix (m x n) that includes m alternative and n 
criteria. Calculate the normalized decision matrix. We will start following 
steps that will show of SAW method. 





Environment Cost Conversion Safety
Environment 0.09 0.05 0.19 0.12 0.109
Cost 0.44 0.23 0.44 0.19 0.325
Conversion 0.03 0.03 0.06 0.12 0.060






Table 4.13c Match Rating of Each Alternative on Each Criteria 
Alternatives 
Criteria 
C1 C2 C3 C4 
A1 5 2 2 5 
A2 3 4 3 4 
A3 2 4 3 2 
2) Create a decision matrix, X, formed from the match rating table of each 















3) Normalize the decision matrix, X, by calculating the weighted normalized 
performance rating (rij) of alternative Ai on criteria Cj. 
In this analysis, the criteria assumed benefit criteria are environment, 
conversion, and safety. Furthermore, normalization is as follows: 
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4) Result of normalized performance rating (rij) will form a normalized matrix 
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The SAW method evaluates each alternative,Ai, by using equation (2.2): 





Ai = ranking each alternative 
wj = weight each criteria 
rij = normalized performance rating 
So get the rank of Ai based on following table: 
 Table 4.13d The Ranked Alternatives 
 
Based on the calculation result, the weight of A1 is the largest indicating that 
alternative A1 is the best alternative that is total removal. 
 
Figure 4.7 The Ranked Alternatives 
C1 C2 C3 C4
A1 1 1 0.67 1 0.98
A2 0.6 0.5 1 0.8 0.69
















• Respondent 2 
Step 1: 
In order tu calculate computing Weighted Sum Vector; 
1) Construct a pairwise comparison matrix for criteria with respect to objective 
Saaty’s scale.  
2) For each comparison, we will decide which of two criteria is the most important, 
then assign a weight to show how much important it is. 
3) Compute each element of the comparison matrix by its colomn total and 
calculate the prority vector by finding the row averages. 
4) Weighted sum matrix is found by multiplying the pairwise comparison matrix 
and priority vector. 
5) Dividing all the elements of the weighted sum matrix by their respective priority 
vector element. 
6) Compute the average of this value to obtain 𝜆𝑚𝑎𝑥 
7) Find the Consistency Index, CI, as (2.3) 
8) Calculate the consistency ratio, CR, as (2.4) 
9) Judgement consistency can be checked by taking CR of CI with the appropriate 
value in Table 2.2. The CR is acceptable, if it does not exceed 10%. If it more, 
the judgement matrix is inconsistent. To obtain a consisten matrix, judgements 
should be reviewed and improved. The result as Table 
Table 4.14a Weights of Criteria by Comparison Matrix 
 
Table 4.14b The Weighted Criteria 
C1 C2 C3 C4 
0.411 0.107 0.120 0.361 
Step 2: 
Construct a decision matrix (m x n) that includes m alternative and n 
criteria. Calculate the normalized decision matrix. We will start following 
steps that will show of SAW method. 
Environment Cost Conversion Safety
Environment 0.394736842 0.5 0.375 0.375 0.411
Cost 0.078947368 0.1 0.125 0.125 0.107









5) Create a match rating table of each alternative on each criteria. 
Table 4.14c Match rating of each alternative on each criteria 
Alternatif 
Kriteria 
C1 C2 C3 C4 
A1 4 3 4 3 
A2 2 2 1 1 
A3 1 1 2 1 
6) Create a decision matrix, X, formed from the match rating table of each 















7) Normalize the decision matrix, X, by calculating the weighted normalized 
performance rating (rij) of alternative Ai on criteria Cj. 
In this analysis the criteria assumed benefit criteria are environment, 
conversion, and safety. Furthermore, normalization is as follows: 
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 = 0,33 
8) Result of normalized performance rating (rij) will form a normalized matrix 
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The SAW method evaluates each alternative,Ai, by using equation (2.2): 





Ai = ranking each alternative 
wj = weight each criteria 
rij = normalized performance rating 
So get the rank of Ai based on following table: 
 Table 4.14d The Ranked Alternatives 
 
Based on the calculation result, the weight of A1 is the largest indicating that 
alternative A1 is the best alternative that is total removal. 
C1 C2 C3 C4
A1 1 0 1.00 1 0.93
A2 0.5 0.5 0 0.3 0.41






Figure 4.8 The Ranked Alternatives 
• Respondent 3 
Step 1: 
In order tu calculate computing Weighted Sum Vector; 
1) Construct a pairwise comparison matrix for criteria with respect to objective 
Saaty’s scale.  
2) For each comparison, we will decide which of two criteria is the most important, 
then assign a weight to show how much important it is. 
3) Compute each element of the comparison matrix by its colomn total and 
calculate the prority vector by finding the row averages. 
4) Weighted sum matrix is found by multiplying the pairwise comparison matrix 
and priority vector. 
5) Dividing all the elements of the weighted sum matrix by their respective priority 
vector element. 
6) Compute the average of this value to obtain 𝜆𝑚𝑎𝑥 
7) Find the Consistency Index, CI, as (2.3) 
8) Calculate the consistency ratio, CR, as (2.4) 
9) Judgement consistency can be checked by taking CR of CI with the appropriate 
value in Table 2.2. The CR is acceptable, if it does not exceed 10%. If it more, 
the judgement matrix is inconsistent. To obtain a consisten matrix, judgements 
























Table 4.15a Weights of Criteria by Comparison Matrix 
 
Table 4.15b The Weighted Criteria 
C1 C2 C3 C4 
0.062 0.301 0.075 0.561 
Step 2: 
Construct a decision matrix (m x n) that includes m alternative and n 
criteria. Calculate the normalized decision matrix. We will start following 
steps that will show of SAW method. 
9) Create a match rating table of each alternative on each criteria. 
Table 4.15c Match rating of each alternative on each criteria 
Alternatif 
Kriteria 
C1 C2 C3 C4 
A1 4 3 5 5 
A2 3 2 4 3 
A3 1 1 1 1 
10)  Create a decision matrix, X, formed from the match rating table of each 















11) Normalize the decision matrix, X, by calculating the weighted normalized 
performance rating (rij) of alternative Ai on criteria Cj. 
this analysis the criteria assumed benefit criteria are environment, 
conversion, and safety. Furthermore, normalization is as follows: 





















 = 0,25 
Environment Cost Conversion Safety
Environment 0.06 0.02 0.08 0.09 0.062
Cost 0.50 0.16 0.42 0.13 0.301
Conversion 0.06 0.03 0.08 0.13 0.075
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12) Result of normalized performance rating (rij) will form a normalized matrix 
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The SAW method evaluates each alternative,Ai, by using equation (2.2): 





Ai = ranking each alternative 
wj = weight each criteria 
rij = normalized performance rating 
So get the rank of Ai based on following table: 
 Table 4.15d The Ranked Alternatives 
 
C1 C2 C3 C4
A1 1 0 1.00 1 0.80
A2 0.8 0.5 1 0.6 0.59





Based on the calculation result, the weight of A1 is the largest indicating that 
alternative A1 is the best alternative that is total removal. 
 
Figure 4.9 The Ranked Alternatives 
 
Figure 4.10 The Ranked Alternatives by All Experts 















































Total Removal Partial Removal Leave in Place
1 2 3
0.19 0.72 0.08
Total Removal 0.98 0.93 0.80 0.93
Partial Removal 0.69 0.41 0.59 0.48







Based on table 4.16 obtained the best DRE alternative on platform 
decommissioning with calculating the average of all weight evaluation from experts. 
The best alternative based on SAW method is total removal because it has the highest 




































































From the analysis of decision making that have been done with AHP and SAW methods 
in Chapter IV, it can be concluded to answer the problems are determined in this bachelor 
thesis. These conclusions are: 
1. The best decision result in alternative selection of  dismantlement, repair, and 
engineering (DRE) on decommissioning of fixed platform with Analitycal Hierarchy 
Process (AHP) method is total removal. 
2. The best decision result in alternative selection of  dismantlement, repair, and 
engineering (DRE) on decommissioning of fixed platform with Simple Additive 
Weighting (SAW) method is total removal. 
5.2 Suggestions 
Suggestions that can be given for further research are as follows: 
1. It is recommended to increase the number of respondents more when using AHP & 
SAW methods so that the data analysis can be more valid. In addition, it is also 
necessary to pay more attention to the expertise of respondents in providing an 
assessment of the questionnaire. 
2. It is advisable to increase the number of reference and journal data when analyzing the 
decision making so that the analysis results can be more accurate. 











































Afshari, Alireza et al. 2010. “Simple Additive Weighting Approach to Personel Selection 
Problem”. IACSIT. 
Akyuz, Emre, and Erkan Celik. 2015. “A Fuzzy DEMATEL Method to Evaluate Critical 
Operational Hazards During Gas Freeing Process in Crude Oil Tankers”. Journal of Loss 
Prevention in The Process Industries 38 (2015) 243-253. 
August W, Rizqi. 2017. “Analisis Decommissioning Platform Pertamina Ed-Well Tripod 
Berbasis Biaya, Waktu dan Trade-Off Analysis”. Tugas Akhir Jurusan Teknik Kelautan. ITS 
: Surabaya. 
Chevron Indonesia Company. 2013. “Structural Design Report for Requalification”. Prepared 
by : PT Singgar Mulia Doc. No AFEXXX-ATT.HP-ENG-CAL-0101 
Claisse, Jeremy T, dkk. 2015. “Impacts From Partial Removal of Decommissioned Oil and Gas 
Platforms on The Remaining Platform Structure and Surrounding Shell Mounds”. Research 
Article ; PLOS ONE DOI:10.1371/journal.pone.0135812 September 2, 2015. 
Galus, Muhammad Eka Putra, Nerfita Nikentari dan Sulfikar Sallu. “Analisa Penggunaan 
Metode AHP dan Fuzzy AHP pada Perankingan Siswa”. Informatics Department : 
UMRAH. 
Henrison, Max, Brock Barnstein dan Surya Swammy, 2014, “A Multi-attribute Decision 
Analysis for Decommissioning Offshore Oil and Gas Platforms”, International 
Enviromental Assesment and Management Journal (IEAM). 
IMO Resolution A.672 (16). “Guidelines and Standars for The Removal of Offshore 
Installations and Structures on the Continental Shelf and in the Exclusive Economic Zone”. 
Oktober : 1989 
Kementrian ESDM RI. 2016. RPP Keselamatan dalam Kegiatan Usaha Minyak dan Gas Bumi. 
Presentation at 3rd IndoDecomm in Oil & Gas : Jakarta 
Kementrian KKP. 2016. “Rig to Reef in Indonesia”. Presentation at 3rd IndoDecomm in Oil & 
Gas : Jakarta. 
Khalida Sukandar, Nabila. 2014. “Penerapan Metode Fuzzy Analytic Process (Fahp) dalam 
Penilaian Kinerja Pegawai”, Bandung : Universitas Pendidikan Indonesia. 
82 
 
Murdjito. 2015. “Report on DRE Projects of Abandoned Oil and Gas Platforms”. Ocean 
Engineering ITS : Surabaya. 
Na, K.L. et al. 2016. “An expert knowledge based decommissioning alternative selection 
system for fixed oil and gas assets in the South China Sea”. Ocean Engineering Journal : 
Elsevier 
Rambol Environ. 2016. “Reducing Decommissioning Cost While Protecting Environtmental 
Values-Net Environtmental Benefit Analysis”. Presentation at 3rd IndoDecomm in Oil & 
Gas: Jakarta 
Republik Indonesia. 2011. Permen tentang Pedoman Teknis Pembongkaran Instalasi Lepas 
Pantai Minyak dan Gas Bumi Kementrian ESDM : Jakarta. 
Rigzone. 2016. “How Does Decommissioning Work ?”. Internet access at 
http://www.rigzone.com/training/insight.asp?insight_id=354. 
Riyanto, Arief. 2016. “The Challenges of Oil and Gas Platform Decommissioning in 
Indonesia”. SKK Migas : Presentation at IndoDecomm in Oil & Gas. 
Rosyid, Daniel M. 2009. “OPTIMASI : Teknik Pengambilan Keputusan Secara Kuantitatif”. 
Surabaya: ITS Press. 
Saaty, Thomas L and Joyce M. Alexander. 1981. “Thinking With Models”. New York : 
Pergamon Press 
Sulistiyo, Heri. “Sistem Pendukung Keputusan untuk Menentukan Penerimaan Beasiswa di 
SMA Negeri 6 Pandeglang”. Informatics Department : Universitas Komputer Indonesia. 
Walujo P, Rudi, 2016, “Pengantar Kuliah Perencanaan dan Konstruksi Bangunan Laut III”. 











Figure 4.1 Hierarchy Arrangement of Determining The Best Alternative on Decommissioning 
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 Member of TOTAL Professeurs Associes (TPA), 2004 - Now 
Delivered guest lecturers in several universities, in Indonesia and Norway. 




 October 2004, World Petroleum Congress 1st Youth Forum,  Beijing, China 
“Optimization of EOR Lean Gas Injection Project in Handil Field, Indonesia, a Nine Year 
Project Experience”, ISBN 7-900394-87-7, Author 
 
 April 2005, SPE, Asia Pacific Oil & Gas Conf. & Exhibition, Jakarta, Indonesia                                                    
“Integrated Management of Water, Lean Gas and Air Injection: The Successful Ingredients 
to EOR Projects on the Mature Handil Field”, SPE–92858–PP, Author with Marcel Duiveman 
and Patrick Grivot 
Winning 3rd Prize of 2005 Prix de la communication, Total 
 November 2007, SPE, Asia Pacific Oil & Gas Conf. & Exhibition, Jakarta, Indonesia                                                    
“Reviving the Mature Handil Field: From Integrated Reservoir Study to Field Application”, 
SPE–110882–PP, Author with Emmanuel Cassou and Hotma Yusuf 
Published in Journal of Petroleum Technology, SPE, January 2008 Edition 
 October 2014, SPE, Asia Pacific Oil & Gas Conf. & Exhibition, Adelaide, Australia                                                    
“Dynamic Behavior of a Multi-Layered Coal Seams Gas Reservoir in the Bowen Basin”, SPE–
171538–MS, Author with Francois Gouth and Irina Belushko 
 
MISCELLANEOUS 
 SCUBA diving Instructor, Professional Association of Diving Instructors (PADI), Registration   
No: 261014 
 Tae Kwon Do  Instructor, Black Belt-Dan 1, World Tae Kwon Do Federation 
 












Name    : Febi Febrian Putra 
Place & Date of birth  : Padang, February 28, 1981 
Religion   : Islam 
Nationality   : Indonesian 
Sex    : Male 
Marital Status   : Married 
Address  : Buana Gardenia C3/25 Pinang, Ciledug Tangerang (28884) 
Mobile Phone  : 0856-93682380 
E-mail  : febrian_ftk@yahoo.com 
Other Supporting Skill     : PC Literate (Windows Programs) 
      Microsoft office, Auto CAD, Caesar II, PDMS 
Language   : Indonesia - Fluent 
    : English - Fluent 
Strong Points   : Honest, responsible, hardworking, able to work in a 
 Team, mature, fast learner, pleasant personal and strong 
 leadership. 
Driving License   : SIM A : 810212057444 





Challenging career opportunity where I can contribute my knowledge for the Company’s profit 




 2000-2004  : Darma Persada University, Jakarta, Majoring Marine 
  Engineering (Bachelor    Degree) 
 1996-1999   : SeniorHigh School, SMK Baharione, Jakarta 
 1993-1996  : Junior High School, SLTP Negeri 3 Sumbar 




COURSE AND SEMINAR 
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SI DATE COURSE/SEMINAR ORGANIZER 
1 November 2016 Mariant Smartplant Pec Tech 
2 April 2016 Internal Auditor ISO 9001:2015 SAI Global 
3 March 2016 Offshore Project Engineering Module 15 Technip University 
4 November 2015 PULSE for Engineers Technip Group (In 
house) 
5 October 2015 Internal Auditor ISO 27001:2013 Bureau Veritas (BV) 
6 December 2014 Risk Management Fundamental Technip University 
7 August 2014 Quartz – Project Quality Awareness Technip Indonesia 
8 April 2014 PULSE for the Workforce Technip Indonesia 
9 March 2014 Project Risk Management CMT 
10 August 2013 Professional Engineer The Institution of 
Engineers Indonesia 
(PII) 
11 June 2011 Oil Storage Design & Analysis API 650 INTERGRAPH 
12 July 2010 SAP Business Introduction PT. SPV 
13 June 2009 PDMS (Piping Design) Oil Institute 
14 November 2008 Safety and Design (SID) PT. Chevron Pacific 
Indonesia (CPI) 
15 July 2008 Pipe Stress Analysis PT. Rekayasa 
Engineering 
16 May 2008 Piping Designer Ministry Of Industry 
(B4T) 





 November 2016 – Present 
PT. Sateri Viscose International 
Petrochemical Company 
Position: Mechanical Project Engineer 
 
Project 
Project : Chemical Plant (Natural Gas Based Carbon Disulphide Production) 
    Sateri Viscose International 
 
 Review piping and equipment layout designs created by engineering consultant  
 Assistance with preperation of piping and mechanical scope of work for offering 
 Review of piping and equipment documentation, information, communications, data 
sheets, engineering specifications, material requisitions, and ensuring conformance 
to SVI requirements  
 Technical evaluation of Vendor quotations including preparation of technical bid 
comparisons 
 Technical support for negotiations with equipment vendors 
 Review and comment on vendor documentation, compilation of comments from 
other disciplines (if any) 
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 Participation in kick-off, pre-production and pre-inspection meetings (PIM) and 
supplier coordination meetings, and carrying out quality audits of suppliers execution 
activities 
 Participate for HAZID/HAZOP/SIL workshop.  
 Monitor the execution of the quality piping & equipment by Contractor for 
conformance to project requirements.  
 
 
 January 2013 – October 2016 
PT. TECHNIP INDONESIA 
Engineering, Procurement, Construction and Installation (EPCI) 
Company 
 December 2013 – October 2016 
Position : HSES Engineer 
 Job description:  
 Assist in the preparation of Project HSE Plan and ensure compliance with Client’s 
requirements  
 Assist in monitoring the implementation of Corporate HSE Manual by conducting 
inspections and audits 
 Recommend the acceptable Personnel Protective Equipment (PPE) for safe work 
practices 
 Maintain good filing system for all HSE related records  
 Enforcement of corporate policies on health, safety and envir environment  
 Report any significant hazard identified in the home office  
 If assigned as Project HSE Representative, coordinate with the site HSE/Safety 
Officers for the correct implementation of site HSE Plan and procedures.  
 June 2014 – November 2015  
Position: Package Engineer  
 
Project Completed  
Client  : ENI  
Project  : Jangkrik Complex  
   Engineering, Procurement, Commissioning, and Installation of:  
-  36 kilometers of flexible risers and flowlines with diameters ranging from 4" to 
14" 
-  195 kilometers of pipeline with diameter ranging from 4" to 24",  
-  Subsea equipment which includes mid-water arch and flowline end termination 
-  Onshore receiving facility (ORF) including pig traps, metering systems and 
utilities.  
 
Job description:  
 Completing all assigned tasks as delegated by the Package Manager  
 Coordination of internal and external project activities and the interdisciplinary 
interfaces in close coordination with the discipline teams leaders 
 Ensure technical requirements defined in the contract are properly incorporated in 
the package  
 Ensure the design and support of products and equipment to meet client, quality & 
operational requirements, with particular consideration given to safety, reliability, 
timeliness, cost effectiveness and functionality  
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 Support of operations and projects with regard to problem solving and responding to 
operational problems as appropriate. Manage and facilities  
 Reviews Subcontractor bids; interviews and assigns personnel to specific phases and 
elements of the project. Through project coordination meetings and other forms of 
communication, oversees and coordinates the technical aspects of the project  
 Monitor the execution of the quality for conformance to project requirements.  
 Coordination and of internal and external claims and technical issues  
 Prepared proposal Scope of work for Subcontractor  
 Act as the overall coordinator for all internal department on projects as required and 
responsible.  
 Participate for equipment package HAZOP workshop and Constructability Review  
 January 2013 – June 2014  
Position: Project Engineer  
 
Project completed  
Client  : PT. Pertamina Hulu Energi West Offshore Madura (PHEWMO)  
Project :  
1. FEED (Front End Engineering Design) for Braced Monopod PHE-29 Platform 
Develop ment West Offshore Madura  
2. FEED (Front End Engineering Design) for Braced Monopod PHE-44 and PHE-48 
Platforms Development West Offshore Madura  
3. FEED (Front End Engineering Design) for 4 legs CPP2 Processing Platform 
Development West Offshore Madura.  
4. FEED (Front End Engineering Design) for Braced Monopod PHE-7, PHE-12 and 
PHE24 Platforms Development West Offshore Madura  
Client  :   PETRONAS CARIGALI SDN.BHD  
Project    : FEED and Detail Engineering for 4 (four) Legs Generic Satellite Wellhead 
Platform (GSWP) Offshore Terengganu Phase 1  
 
Job description:  
 Completing all assigned tasks as delegated by the Project Manager  
 Coordination of internal and external engineering activities and the interdisciplinary 
interfaces in close coordination with the discipline teams leaders.  
 Ensure technical requirements defined in the contract are properly incorporated in 
the engineering deliverables.  
 Manage and facilities communications across the engineering functions to ensure 
that the project objectives and needs are met.  
 Coordinates Internal and External Design Reviews.  
 Support the Project Control and forecasting activities in the engineering disciplines.  
 Monitor the execution of the quality for conformance to project requirements.  
 Coordination and of internal and external claims and technical issues  
 Conduct weekly engineering project meetings.  
 Act as the overall coordinator for all internal and external engineering on projects as 
required and responsible for the successful integration of the engineer disciplines.  
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 July 2010 – December 2012 
PT. SOUTH PACIFIC VISCOSE 
Petrochemical Company 
Position : Project Engineer 
 
Project completed  
1. Spinbath L-5 80.000 TPA (Fabrication, Installation Piping &Equipment) 
2. Spinbath L-4 Expansion 210 TPA (Fabrication, Installation Piping & Equipment) 
 
Job description: 
 Develops plan for the project execution & determines project engineering 
organization 
 Monitor & Control project budget/scheduling, including labour, trends, change order, 
and progress Main Contractor &sub-Contractor 
 Prepare Piping Engineering Manning Schedule, Piping Master and Detail Schedule, 
Piping Material Requisition Schedule 
 Prepare data sheet from Equipment 
 Participate in Project Detail Schedule Review  
 Control Manning Schedule and Mobilization 
 Control Correspondence Documents from Main Contractor and Monitoring of 
Document Change. 
 Coordinate between Main Contractor and Piping Matter 
 Participate Engineering Meeting  
 Finalize Material P/O Quantity (MR). 
 Solve a problem for Project Trouble 
 Develop Approval Plot Plan (from FEED Deliverable) 
 Make Work Order for contractor 
 Supervising of construction and review work procedure Main contractor. 
 Develops and maintains the Work Plan. Establish need dates for assignment of all 
personnel. 
 Review equipment layout 
 Prepare End of Assignment Evaluations 
 
 Aug 2008 – June 2010 
PT.WAHANAKARSA SWANDIRI 
Construction Company 
 December 2013 – Present 
Position : Construction/Project Engineer 
 Project completed 
Client  : PT CHEVRON PACIFIC INDONESIA (CPI) 
Project  :   
1. EPC (Engineering, Procurement and Construction)of Design, Fabrication and 
Construction of Tanks API-650  For Kota Batak Gathering Station 
2. (Engineering, Procurement and Construction)of Minas Surfactant Design, 
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Job description: 
 Preparation subcontract change order including estimates, negotiate change orders, 
obtain required Client approvals.  
 Prepared Data Sheet of Tanks & Vessels  
 Monitor engineering progress against forecasted schedule  
 Prepared construction Material take off  
 Supervising of issuance all engineering deliverables until Client approval  
 Support the Project Control and forecasting construction activities  
 Prepared and Issued Engineering Close-out Report  
 Participate for Client Engineering Meeting  
 Prepared a construction procurement schedule, major material and equipment 
purchases.  
 
 Aug 2008 – May 2009 
Position : Piping & Mechanical Engineer 
Project completed 
Client  : PT CHEVRON PACIFIC INDONESIA (CPI) 
Project    
1. EPC (Engineering, Procurement and Construction)Pipeline, Water Injection at 
Pungut Stage 1. 
2. EPCI (Engineering, Procurement, Construction and Installation) Well Test, 
Gathering Station and Water Injection at Pungut Stage 2 
3. EPC (Engineering, Procurement and Construction) Pig Launcher and Receiver for 
Pipeline 18” at Minas Field 
   
Job description: 
 Sketched additional piping route based on actual at field, designs untill approval for 
construction (AFC) by Company 
 Assessment/supervision of dismantle. 
 Prepared Piping Plan, Piping layout  and Isometric drawings until Approval for 
Construction (SFC) by Company 
 Prepared Piping welding Joint isometric drawings 
 Control documents issued by Company (Piping Material Specification, datasheets, 
standard drawing, Procedures Installation) 
 Prepare calculation report, design for Tanks & issued till get Approval Construction by 
Company 
The design tanks are as follows : 
- Surge Tank (T-0301) 5400 BBL, (T-6D) 6800 BBL. 
- Skimming Tank (T-0201) 4450 BBL, (T-6C) 380 BBL. 
- Recycle Tank (T-0501) 776 BBL. 
- Wash Tank (T-0102) 6700 BBL. 
- Shipping Tank (T-0401) 1700 BBL. 
 Prepared structure drawings based on with Safety In Design (SID) as requirement by 
Company in Gathering Station Facility  
 The drawings should be  referred SID are : 
- Fence and Gate Area. 
- Structure Equipment 
7 | C U R R I C U L U M  V I T A E  
 
- Ladder, Walk way, Platform, Spiral way, work space, access road and 
construction activities. 
 Hook Up With Instrument and as built drawing post construction. 
 Participate for commissioning and Start-Up 
 
 
 Jan 2008 – July 2008 
PT. REKAYASA ENGINEERING  
Engineering Company 
Position : Piping Designer 
 
Project completed 
Client : PT. VICO INDONESIA 
Project : Nilam Satelite #6 Pipeline Installation 
 
Job description: 
 Assistant of drawing design from P&ID to Plot Plan, Piping Plan and isometric till get 
approval by Company. 
 Prepared Piping standards (JIS, ANSI, DIN etc.) 
 Drawing set up procedure applicable to the job for CAD operator. 
 Conceptualize Plan, details & sections to accurately convey construction or 
fabrication requirements with minor instruction from Piping Engineering 
 Checking drawings produced by CAD Operator 
 Coordination with Piping Engineers regarding supplied drawings, specifications or 
information from Company 
 Assist Piping Engineers with initial design & drawing requirements for a complex area 




 Aug 2006 – Dec 2007  
PT. Berkatindo Jaya Kreasi 
General Contractor 
Position : Project Supervisor 
Project completed 
1. National Convention CNI Expo 
2. National Convention Amway 
3. BUMN expo 
4. SCTV Liga Jarum  
5. Indocom Tech Expo 
6. Manufacturing expo 
7. Oil & Gas expo 
 
Job description: 
 Prepared construction planning measures, document necessary information and 
utilize reports to Site manager  
 Interface with Clients Representative to answer questions or solve problems  
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 Manage tool and consumables materials inventory for project and ensure unused 
materials are accounted for and reported to the Site Manager  
 Identifying and supervise consruction and implementing corrective actions.  
 
 
 Apr.2004 - Jul. 2006  
PT. MURINDA IRON STEEL– Jakarta 
General Contractor & Steel Structure 
Position  : Draftsman 
 
Project completed: 
1. Office Building of Menara Satrio-Jakarta 






Bapak/Ibu Responden yang terhormat, 
Terima kasih atas kesediaannya mengisi kuesioner ini. Kuesioner ini merupakan bagian 
dari penelitian tugas akhir dengan judul “Analisa Pengambilan Keputusan dalam Pemilihan 
Teknik Pembongkaran Anjungan Lepas Pantai dengan Metode Analytical Hierarchy Process dan 
Simple Additive Weighting”. Penelitian ini dibimbing oleh Prof. Ir. Daniel M. Rosyid, P.hd dan 
Ir. Murdjito, M.Sc untuk memenuhi persyaratan akademik dalam memperoleh gelar Sarjana 
Strata I (S1) pada Departemen Teknik Kelautan, Fakultas Teknologi Kelautan, Institut Teknologi 
Sepuluh Nopember Surabaya.  
Semua pertanyaan harap diisi dengan lengkap sesuai dengan petunjuk yang diberikan. 


















KUESIONER METODE ANALYTICAL HIERARCHY PROCESS (AHP) 
MULAI 
Tanggal Pengisian : 1 Mei 2017 
Nama Responden : Henricus Herwin 
Jabatan Responden : Kepala Divisi Geosciences and Reservoir Development 
Pengalaman Kerja : 15 tahun 
 
I. PENGANTAR 
Pengisian kuesioner ini bertujuan untuk menentukan alternatif teknik pembongkaran 
(decommissioning) anjungan minyak dan gas lepas pantai dengan metode Analytical 
Hierarchy Process (AHP). Alternatif pembongkaran yang akan dipilih adalah total 
removal/partial removal/leave in place.  Landasan utama pengisian kuesioner ini 
adalah hirarki yang telah disusun sebagai berikut. 
 
















II. PETUNJUK PENGISIAN 
a. Umum  
1. Isi kolom identitas yang terdapat pada halaman depan kuesioner  
2. Berikan skor terhadap hirarki 
3. Pemberian skor dilakukan dengan membandingkan tingkat 
kepentingan/peran komponen dalam satu level hirarki yang berkaitan 
dengan komponen-komponen level sebelumnya menggunakan skala 
penilaian yang terdapat  pada petunjuk bagian b. 
4. Pemberian skor dilakukan dengan mencentak(v)/menyilang(x) pada 
kolom yang telah disediakan. 
 
b. Skala Skor 
Definisi dari skala skor adalah sebagai berikut : 
Intensitas Kepentingan 
(A dibandingkan B) 
Definisi 
1 A sama penting dengan B 
3 A sedikit lebih penting daripada B 
5 A lebih penting daripada B 
7 A jelas lebih penting daripada B 





















III. TABEL ISIAN 
Dalam pengisian kuesioner dalam tabel berikut, Bapak/Ibu diminta untuk 
membandingkan mana yang lebih penting dari elemen faktor A dan faktor B, lalu 
memberikan skor berdasarkan petunjuk. Keluaran dari kuesioner ini adalah 
memprioritaskan salah satu elemen berdasarkan pendapat responden. 
Contoh pengerjaan: 
1. Membandingkan tingkat kepentingan elemen-elemen Kriteria dibawah ini 
berdasarkan Tujuan : Penentuan Teknik Pembongkaran Anjungan Minyak 
dan Gas Lepas Pantai. 
Diantara kriteria-kriteria berikut ini, manakah yang lebih penting dalam 
menentukan teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
 
Jawaban responden: 
• Biaya lebih penting daripada lingkungan 
Maka pada tabel diisi sebagai berikut : 
No Kriteria Lingkungan = Kriteria Biaya 
a 9 7 5 3 1 3 5 v 7 9 
 
1. Membandingkan tingkat kepentingan elemen-elemen Kriteria dibawah ini berdasarkan 
Tujuan : Penentuan Teknik Pembongkaran Anjungan Minyak dan Gas Lepas 
Pantai. 
Diantara kriteria-kriteria berikut ini, manakah yang lebih penting dalam menentukan 
teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
No Kriteria Lingkungan = Kriteria Biaya 
a 9 7 5 3 1 3 5v 7 9 
          No Kriteria Lingkungan = Kriteria Keamanan 
b 9 7 5 3 1 3 5v 7 9 
          No Kriteria Lingkungan = Kriteria Alih Fungsi 
c 9 7 5 3v 1 3 5 7 9 
          No Kriteria Biaya = Kriteria Alih Fungsi 
d 9 7v 5 3 1 3 5 7 9 
          No Kriteria Biaya = Kriteria Keamanan 
e 9 7 5 3 1 3v 5 7 9 
          No Kriteria Alih Fungsi = Kriteria Keamanan 
f 9 7 5 3 1 3 5v 7 9 
 
2. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Lingkungan. 
Diantara subkriteria-subkriteria lingkungan berikut ini, manakah yang lebih penting 




= Habitat Terumbu Karang 
a 9 7 5v 3 1 3 5 7 9 




= Peningkatan Biodiversiti 
b 9 7 5v 3 1 3 5 7 9 
          No Habitat Terumbu Karang = Peningkatan Biodiversiti 
c 9 7 5v 3 1 3 5 7 9 
 
3. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Biaya. 
Diantara subkriteria-subkriteria biaya berikut ini, manakah yang lebih penting dalam 
menentukan teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
No Pre Decommissioning = Operasional 
a 9 7 5 3 1 3 5v 7 9 
          No Pre Decommissioning = Recovery Area 
b 9 7 5 3 1 3 5v 7 9 
          No Operasional = Recovery Area 
c 9 7 5v 3 1 3 5 7 9 
 
4. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Alih Fungsi (Reuse). 
Diantara subkriteria-subkriteria alih fungsi berikut ini, manakah yang lebih penting dalam 
menentukan teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
No Akuakultur = Potensi Pariwisata 
a 9 7 5v 3 1 3 5 7 9 
          No Akuakultur = Energi Alternatif 
b 9 7 5 3 1 3 5v 7 9 
          No Potensi Pariwisata = Energi Alternatif 
c 9 7 5 3 1 3 5v 7 9 
 
5. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Keamanan dan Keselamatan. 
Diantara subkriteria-subkriteria keamanan dan keselamatan berikut ini, manakah yang 
lebih penting dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas 
pantai ? 
No Akses Pelayaran = Aktivitas Perikanan 
a 9 7 5v 3 1 3 5 7 9 
          No Akses Pelayaran = Risiko Keamanan Kerja 
b 9 7 5 3 1 3 5v 7 9 
          No Aktivitas Perikanan = Risiko Keamanan Kerja 
c 9 7 5 3 1 3 5v 7 9 
 
6. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Produksi Ledakan Biomassa. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi produksi ledakan biomassa dalam menentukan teknik pembongkaran anjungan 
minyak dan gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5v 7 9 
          No Total Removal = Leave in Place 
b 9 7 5v 3 1 3 5 7 9 
          No Partial Removal = Leave in Place 




7. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Habitat Terumbu Karang. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi habitat terumbu karang dalam menentukan teknik pembongkaran anjungan minyak 
dan gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5v 7 9 
          No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5v 7 9 
          No Partial Removal = Leave in Place 
c 9 7 5v 3 1 3 5 7 9 
 
8. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Peningkatan Biodiversiti (Keanekaragaman Hayati). 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi peningkatan biodiversiti dalam menentukan teknik pembongkaran anjungan minyak 
dan gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5v 7 9 
          No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5v 7 9 
          No Partial Removal = Leave in Place 
c 9 7 5v 3 1 3 5 7 9 
 
9. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Biaya Pre Decommissioning. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi biaya pre decommissioning dalam menentukan teknik pembongkaran anjungan 
minyak dan gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5v 7 9 
          No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5v 7 9 
          No Partial Removal = Leave in Place 
c 9 7 5v 3 1 3 5 7 9 
 
10. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Biaya Operasional Decommissioning. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi biaya operasional decommissioning dalam menentukan teknik pembongkaran 
anjungan minyak dan gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5v 7 9 
          No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5v 7 9 
          No Partial Removal = Leave in Place 
c 9 7 5v 3 1 3 5 7 9 
 
11. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Biaya Recovery Area. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi biaya recovery area dalam menentukan teknik pembongkaran anjungan minyak dan 
gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5v 7 9 
          No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5v 7 9 
          No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5v 7 9 
 
12. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Akuakultur. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi akuakultur dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas  
pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5v 7 9 
          No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5v 7 9 
          No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5v 7 9 
 
13. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Potensi Pariwisata (Diving,Fishing dll). 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi potensi pariwisata dalam menentukan teknik pembongkaran anjungan minyak dan 
gas lepas  pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5v 7 9 
          No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5v 7 9 
          No Partial Removal = Leave in Place 
c 9 7 5v 3 1 3 5 7 9 
 
14. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Energi Alternatif. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi energi alternatif dalam menentukan teknik pembongkaran anjungan minyak dan gas 
lepas  pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5v 7 9 
          No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5v 7 9 
          No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5v 7 9 
 
15. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Akses Pelayaran. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi akses pelayaran dalam menentukan teknik pembongkaran anjungan minyak dan gas 
lepas  pantai ? 
No Total Removal = Partial Removal 
a 9 7 5v 3 1 3 5 7 9 
          No Total Removal = Leave in Place 
b 9v 7 5 3 1 3 5 7 9 
          No Partial Removal = Leave in Place 
c 9 7v 5 3 1 3 5 7 9 
 
16. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Risiko Keamanan Pekerjaan. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi risiko keamanan pekerjaan dalam menentukan teknik pembongkaran anjungan 
minyak dan gas lepas  pantai ? 
No Total Removal = Partial Removal 
a 9 7v 5 3 1 3 5 7 9 
          No Total Removal = Leave in Place 
b 9v 7 5 3 1 3 5 7 9 
          No Partial Removal = Leave in Place 
c 9 7 5v 3 1 3 5 7 9 
 
17. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Keamanan dan Keselamatan Aktivitas Perikanan. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari 
segi keamanan dan keselamatan aktivitas perikanan dalam menentukan teknik 
pembongkaran anjungan minyak dan gas lepas  pantai ? 
 
No Total Removal = Partial Removal 
a 9 7v 5 3 1 3 5 7 9 
          No Total Removal = Leave in Place 
b 9v 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 




Pada bagian ini Bapak/Ibu responden diminta untuk memberikan alasan penilaian 



































KUESIONER METODE SIMPLE ADDITIVE WEIGHTING (SAW) 
MULAI 
Tanggal Pengisian : 1 Mei 2017 
Nama Responden : Henricus Herwin 
Jabatan Responden : Kepala Divisi Geosciences and Reservoir Development 
Pengalaman Kerja : 15 tahun 
 
A. PENGANTAR 
Pengisian kuesioner ini bertujuan untuk menentukan alternatif teknik pembongkaran 
(decommissioning) anjungan minyak dan gas lepas pantai dengan metode Simple Additive 
Weighting (SAW). Alternatif pembongkaran yang akan dipilih adalah total removal/partial 
removal/leave in place.  Landasan utama pengisian kuesioner ini adalah hirarki yang telah 




























B. PETUNJUK PENGISIAN 
a. Umum  
• Isi kolom identitas yang terdapat pada halaman depan kuesioner. 
• Memberikan penilaian terhadap hirarki. 
• Penilaian dilakukan dengan memberikan nilai dalam satu level hirarki 
yang berkaitan dengan komponen-komponen level sebelumnya 
menggunakan skala prioritas bobot penilaian yang terdapat  pada petunjuk 
bagian b. 
 
b. Skala Prioritas Penilaian Pembobotan (W) 
Dibawah ini adalah bilangan Fuzzy dari setiap bobot alternatif dalam 
pemilihan teknik pembongkaran (decommissioning) anjungan minyak dan gas 
lepas pantai pada setiap kriteria. Definisi dari skala penilaian untuk alternatif 
adalah sebagai berikut : 
Nilai Definisi 




5 Sangat Baik 
Sedangkan tingkat kepentingan setiap kriteria, juga didefinisikan dari skala 




















 C. TABEL ISIAN 
Dalam pengisian kuesioner dalam tabel berikut, Bapak/Ibu diminta untuk melakukan 
penilaian dari semua elemen kriteria berdasarkan skala penilaian. Keluaran dari kuesioner ini 
adalah memprioritaskan salah satu elemen berdasarkan pendapat responden. 
Contoh pengerjaan: 
Diantara kriteria-kriteria berikut ini, berikanlah penilaian berdasarkan skala dalam menentukan 











• Lingkungan    : tingkat kepentingan cukup 
• Biaya    : tingkat kepentingan sangat tinggi  
• Alih Fungsi   : tingkat kepentingan sangat rendah 
• Keamanan dan keselamatan : tingkat kepentingan tinggi 
















 1. Diantara kriteria-kriteria teknik pembongkaran (decommissioning) anjungan minyak dan 
gas lepas pantai berikut ini, berikanlah penilaian berdasarkan skala dalam menentukan 
teknik pembongkaran anjungan minyak dan gas lepas pantai ? 



















2. Berikanlah penilaian alternatif dari kriteria-kriteria yang sudah ditentukan berdasarkan 
skala dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
Skala penilaian: 
Nilai Definisi 





















Total Removal 5 2 2 5 
Partial Removal 3 4 3 4 
Leave in Place 2 4 3 2 
 
D. SARAN 
Pada bagian ini Bapak/Ibu responden diminta untuk memberikan alasan penilaian secara 






























KUESIONER METODE ANALYTICAL HIERARCHY PROCESS (AHP) 
MULAI 
Tanggal Pengisian : 8 Juni 2017 
Nama Responden : Agus Ponco Kartiko 
Jabatan Responden : Head of Operation North Asset Services 
Bidang Keahlian : Proyek dan konstruksi 
Pengalaman Kerja : 24 tahun 
 
I. PENGANTAR 
Pengisian kuesioner ini bertujuan untuk menentukan alternatif teknik pembongkaran 
(decommissioning) anjungan minyak dan gas lepas pantai dengan metode Analytical 
Hierarchy Process (AHP). Alternatif pembongkaran yang akan dipilih adalah total 
removal/partial removal/leave in place.  Landasan utama pengisian kuesioner ini 
adalah hirarki yang telah disusun sebagai berikut. 
 















 II. PETUNJUK PENGISIAN 
a. Umum  
1. Isi kolom identitas yang terdapat pada halaman depan kuesioner  
2. Berikan skor terhadap hirarki 
3. Pemberian skor dilakukan dengan membandingkan tingkat 
kepentingan/peran komponen dalam satu level hirarki yang berkaitan 
dengan komponen-komponen level sebelumnya menggunakan skala 
penilaian yang terdapat  pada petunjuk bagian b. 
4. Pemberian skor dilakukan dengan mencentak(v)/menyilang(x) pada 
kolom yang telah disediakan. 
 
b. Skala Skor 
Definisi dari skala skor adalah sebagai berikut : 
Intensitas Kepentingan 
(A dibandingkan B) 
Definisi 
1 A sama penting dengan B 
3 A sedikit lebih penting daripada B 
5 A lebih penting daripada B 
7 A jelas lebih penting daripada B 




















 III. TABEL ISIAN 
Dalam pengisian kuesioner dalam tabel berikut, Bapak/Ibu diminta untuk 
membandingkan mana yang lebih penting dari elemen faktor A dan faktor B, lalu 
memberikan skor berdasarkan petunjuk. Keluaran dari kuesioner ini adalah 
memprioritaskan salah satu elemen berdasarkan pendapat responden. 
Contoh pengerjaan: 
1. Membandingkan tingkat kepentingan elemen-elemen Kriteria dibawah ini 
berdasarkan Tujuan : Penentuan Teknik Pembongkaran Anjungan Minyak 
dan Gas Lepas Pantai. 
Diantara kriteria-kriteria berikut ini, manakah yang lebih penting dalam 
menentukan teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
 
Jawaban responden: 
• Biaya lebih penting daripada lingkungan 
Maka pada tabel diisi sebagai berikut : 
No Kriteria Lingkungan = Kriteria Biaya 
a 9 7 5 3 1 3 5  7 9 
       v   
 
1. Membandingkan tingkat kepentingan elemen-elemen Kriteria dibawah ini berdasarkan 
Tujuan : Penentuan Teknik Pembongkaran Anjungan Minyak dan Gas Lepas 
Pantai. 
Diantara kriteria-kriteria berikut ini, manakah yang lebih penting dalam menentukan teknik 
pembongkaran anjungan minyak dan gas lepas pantai ? 
No Kriteria Lingkungan = Kriteria Biaya 
a 9 7 5 3 1 3 5 7 9 
   v       
          
No Kriteria Lingkungan = Kriteria Keamanan 
b 9 7 5 3 1 3 5 7 9 
     v     
          
No Kriteria Lingkungan = Kriteria Alih Fungsi 
c 9 7 5 3 1 3 5 7 9 
    v      
      
 
    
 No Kriteria Biaya = Kriteria Alih Fungsi 
d 9 7 5 3 1 3 5 7 9 
     v     
          
No Kriteria Biaya = Kriteria Keamanan 
e 9 7 5 3 1 3 5 7 9 
      v    
          
No Kriteria Alih Fungsi = Kriteria Keamanan 
f 9 7 5 3 1 3 5 7 9 
      v    
 
2. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Lingkungan. 
Diantara subkriteria-subkriteria lingkungan berikut ini, manakah yang lebih penting dalam 




= Habitat Terumbu Karang 
a 9 7 5 3 1 3 5 7 9 
       v   




= Peningkatan Biodiversiti 
b 9 7 5 3 1 3 5 7 9 
       v   
          
No Habitat Terumbu Karang = Peningkatan Biodiversiti 
c 9 7 5 3 1 3 5 7 9 
     v     
 
3. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Biaya. 
Diantara subkriteria-subkriteria biaya berikut ini, manakah yang lebih penting dalam 
menentukan teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
No Pre Decommissioning = Operasional 
a 9 7 5 3 1 3 5 7 9 
      v    
          
No Pre Decommissioning = Recovery Area 
b 9 7 5 3 1 3 5 7 9 
    v      
          
No Operasional = Recovery Area 
c 9 7 5 3 1 3 5 7 9 
   v       
 
4. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Alih Fungsi (Reuse). 
Diantara subkriteria-subkriteria alih fungsi berikut ini, manakah yang lebih penting dalam 
menentukan teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
No Akuakultur = Potensi Pariwisata 
a 9 7 5 3 1 3 5 7 9 
    v      
          
No Akuakultur = Energi Alternatif 
B 9 7 5 3 1 3 5 7 9 
    v      
          
No Potensi Pariwisata = Energi Alternatif 
c 9 7 5 3 1 3 5 7 9 
     v     
 
5. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Keamanan dan Keselamatan. 
Diantara subkriteria-subkriteria keamanan dan keselamatan berikut ini, manakah yang 
lebih penting dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas 
pantai ? 
No Akses Pelayaran = Aktivitas Perikanan 
a 9 7 5 3 1 3 5 7 9 
   v       




   
 No Akses Pelayaran = Risiko Keamanan Kerja 
B 9 7 5 3 1 3 5 7 9 
     v     
          
No Aktivitas Perikanan = Risiko Keamanan Kerja 
c 9 7 5 3 1 3 5 7 9 
       v   
 
6. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Produksi Ledakan Biomassa. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
produksi ledakan biomassa dalam menentukan teknik pembongkaran anjungan minyak dan 
gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
   v       
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
   v       
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
    v      
 
 
7. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Habitat Terumbu Karang. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
habitat terumbu karang dalam menentukan teknik pembongkaran anjungan minyak dan gas 
lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
    v      
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
    v      
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 
8. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Peningkatan Biodiversiti (Keanekaragaman Hayati). 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
peningkatan biodiversiti dalam menentukan teknik pembongkaran anjungan minyak dan 
gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
    v      
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
    v      
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 
9. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Biaya Pre Decommissioning. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
biaya pre decommissioning dalam menentukan teknik pembongkaran anjungan minyak 
dan gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
   v       
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
   v       
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 
10. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Biaya Operasional Decommissioning. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
biaya operasional decommissioning dalam menentukan teknik pembongkaran anjungan 
minyak dan gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
   v       
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
   v       
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 
11. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Biaya Recovery Area. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
biaya recovery area dalam menentukan teknik pembongkaran anjungan minyak dan gas 
lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
   v       
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
   v       
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 12. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Akuakultur. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
akuakultur dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas  
pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
    v      
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
    v      
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 
13. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Potensi Pariwisata (Diving,Fishing dll). 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
potensi pariwisata dalam menentukan teknik pembongkaran anjungan minyak dan gas 
lepas  pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
    v      
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
    v      
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 
14. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Energi Alternatif. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
energi alternatif dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas  
pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
    v      
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
    v      
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 
15. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Akses Pelayaran. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
akses pelayaran dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas  
pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
   v       
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
   v       
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 
16. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Risiko Keamanan Pekerjaan. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
risiko keamanan pekerjaan dalam menentukan teknik pembongkaran anjungan minyak dan 
gas lepas  pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
   v       
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
   v       
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
     v     
 
17. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Keamanan dan Keselamatan Aktivitas Perikanan. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
keamanan dan keselamatan aktivitas perikanan dalam menentukan teknik pembongkaran 
anjungan minyak dan gas lepas  pantai ? 
 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
   v       
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
   v       
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 




Pada bagian ini Bapak/Ibu responden diminta untuk memberikan alasan penilaian 














































KUESIONER METODE SIMPLE ADDITIVE WEIGHTING (SAW) 
MULAI 
1. Diantara kriteria-kriteria teknik pembongkaran (decommissioning) anjungan minyak dan 
gas lepas pantai berikut ini, berikanlah penilaian berdasarkan skala dalam menentukan 









2. Berikanlah penilaian alternatif dari kriteria-kriteria yang sudah ditentukan berdasarkan 








Total Removal  5  2  2  5 
Partial Removal  3  3  2  3 
Leave in Place  2  4  3  2 
 
KUESIONER METODE ANALYTICAL HIERARCHY PROCESS (AHP) 
MULAI 
Tanggal Pengisian : 04 Mei 2017 
Nama Responden : Febi Febrian 
Jabatan Responden : Sr. Project Engineer 
Pengalaman Kerja : 13 Tahun 
 
1. Membandingkan tingkat kepentingan elemen-elemen Kriteria dibawah ini berdasarkan 
Tujuan : Penentuan Teknik Pembongkaran Anjungan Minyak dan Gas Lepas 
Pantai. 
Diantara kriteria-kriteria berikut ini, manakah yang lebih penting dalam menentukan teknik 
pembongkaran anjungan minyak dan gas lepas pantai ? 
No Kriteria Lingkungan = Kriteria Biaya 
a 9 7 5 3 1 3 5 7 9 
          
No Kriteria Lingkungan = Kriteria Keamanan 
b 9 7 5 3 1 3 5 7 9 
          
No Kriteria Lingkungan = Kriteria Alih Fungsi 
c 9 7 5 3 1 3 5 7 9 
          
No Kriteria Biaya = Kriteria Alih Fungsi 
d 9 7 5 3 1 3 5 7 9 
          
No Kriteria Biaya = Kriteria Keamanan 
e 9 7 5 3 1 3 5 7 9 
          
No Kriteria Alih Fungsi = Kriteria Keamanan 
f 9 7 5 3 1 3 5 7 9 
 
2. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Lingkungan. 
Diantara subkriteria-subkriteria lingkungan berikut ini, manakah yang lebih penting dalam 





= Habitat Terumbu Karang 
a 9 7 5 3 1 3 5 7 9 




= Peningkatan Biodiversiti 
b 9 7 5 3 1 3 5 7 9 
          
No Habitat Terumbu Karang = Peningkatan Biodiversiti 
c 9 7 5 3 1 3 5 7 9 
 
3. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Biaya. 
Diantara subkriteria-subkriteria biaya berikut ini, manakah yang lebih penting dalam 
menentukan teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
No Pre Decommissioning = Operasional 
a 9 7 5 3 1 3 5 7 9 
          
No Pre Decommissioning = Recovery Area 
b 9 7 5 3 1 3 5 7 9 
          
No Operasional = Recovery Area 
c 9 7 5 3 1 3 5 7 9 
 
4. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Alih Fungsi (Reuse). 
Diantara subkriteria-subkriteria alih fungsi berikut ini, manakah yang lebih penting dalam 
menentukan teknik pembongkaran anjungan minyak dan gas lepas pantai ? 
No Akuakultur = Potensi Pariwisata 
a 9 7 5 3 1 3 5 7 9 
          
No Akuakultur = Energi Alternatif 
b 9 7 5 3 1 3 5 7 9 
          
No Potensi Pariwisata = Energi Alternatif 
c 9 7 5 3 1 3 5 7 9 
 
5. Membandingkan tingkat kepentingan elemen-elemen Subkriteria dibawah ini 
berdasarkan Kriteria Keamanan dan Keselamatan. 
Diantara subkriteria-subkriteria keamanan dan keselamatan berikut ini, manakah yang 
lebih penting dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas 
pantai ? 
No Akses Pelayaran = Aktivitas Perikanan 
a 9 7 5 3 1 3 5 7 9 
          
No Akses Pelayaran = Risiko Keamanan Kerja 
b 9 7 5 3 1 3 5 7 9 
          
No Aktivitas Perikanan = Risiko Keamanan Kerja 
c 9 7 5 3 1 3 5 7 9 
 
6. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Produksi Ledakan Biomassa. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
produksi ledakan biomassa dalam menentukan teknik pembongkaran anjungan minyak dan 
gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
7. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Habitat Terumbu Karang. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
habitat terumbu karang dalam menentukan teknik pembongkaran anjungan minyak dan gas 
lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
8. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Peningkatan Biodiversiti (Keanekaragaman Hayati). 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
peningkatan biodiversiti dalam menentukan teknik pembongkaran anjungan minyak dan 
gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
9. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Biaya Pre Decommissioning. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
biaya pre decommissioning dalam menentukan teknik pembongkaran anjungan minyak 
dan gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
10. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Biaya Operasional Decommissioning. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
biaya operasional decommissioning dalam menentukan teknik pembongkaran anjungan 
minyak dan gas lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
11. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Biaya Recovery Area. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
biaya recovery area dalam menentukan teknik pembongkaran anjungan minyak dan gas 
lepas pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
12. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Akuakultur. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
akuakultur dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas  
pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
13. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Potensi Pariwisata (Diving,Fishing dll). 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
potensi pariwisata dalam menentukan teknik pembongkaran anjungan minyak dan gas 
lepas  pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
14. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Energi Alternatif. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
energi alternatif dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas  
pantai ? 
 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
15. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Akses Pelayaran. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
akses pelayaran dalam menentukan teknik pembongkaran anjungan minyak dan gas lepas  
pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
16. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Risiko Keamanan Pekerjaan. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
risiko keamanan pekerjaan dalam menentukan teknik pembongkaran anjungan minyak dan 
gas lepas  pantai ? 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 
c 9 7 5 3 1 3 5 7 9 
 
 
17. Membandingkan tingkat kepentingan elemen-elemen Alternatif dibawah ini berdasarkan 
Subkriteria Keamanan dan Keselamatan Aktivitas Perikanan. 
Diantara alternatif-alternatif berikut ini, manakah yang lebih penting jika ditinjau dari segi 
keamanan dan keselamatan aktivitas perikanan dalam menentukan teknik pembongkaran 
anjungan minyak dan gas lepas  pantai ? 
 
No Total Removal = Partial Removal 
a 9 7 5 3 1 3 5 7 9 
          
No Total Removal = Leave in Place 
b 9 7 5 3 1 3 5 7 9 
          
No Partial Removal = Leave in Place 




Pada bagian ini Bapak/Ibu responden diminta untuk memberikan alasan penilaian 
secara umum, saran dan masukan terhadap penelitian ini. 
 
Saran :  Mengidentifikasi pihak-pihak yang terkait yang akan dilibatkan dalam 










































KUESIONER METODE SIMPLE ADDITIVE WEIGHTING (SAW) 
MULAI 
Tanggal Pengisian : 04 Mei 2017 
Nama Responden : Febi Febrian 
Jabatan Responden : Sr. Project Engineer 
Pengalaman Kerja : 13 tahun 
 
1. Diantara kriteria-kriteria teknik pembongkaran (decommissioning) anjungan minyak dan 
gas lepas pantai berikut ini, berikanlah penilaian berdasarkan skala dalam menentukan 










2. Berikanlah penilaian alternatif dari kriteria-kriteria yang sudah ditentukan berdasarkan 








Total Removal  4  3  5  5 
Partial Removal  3  2  4  3 
Leave in Place  1  1  1  1 
 
A. SARAN 
Pada bagian ini Bapak/Ibu responden diminta untuk memberikan alasan penilaian secara 
umum, saran dan masukan terhadap penelitian ini. 
Kriteria-kriteria teknik pembongkaran (decommissioning) alternatif perlakuan 
terhadap anjungan lepas pantai seperti pembongkaran keseluruhan (complete removal) 
dan pembongkaran sebagian (partial removal) yaitu dengan memanfaatkan bagian 
anjungan yang tidak dibongkar untuk dimanfaatkan dalam bentuk lain diantaranya 
karang buatan,  budidaya perikana atau wisata berdasarkan studi kelayakan secara 
mendetail 
 
Masukan : Peneliti  menggambarkan faktor-faktor yang mempengaruhi kelayakan 
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